

BOARD MEETING DATE: September 6, 2024

AGENDA NO. 19

REPORT: Status Report on Major Ongoing and Upcoming Projects for Information Management

SYNOPSIS: Information Management is responsible for data systems management services in support of all South Coast AQMD operations. This action is to provide the monthly status report on major automation contracts and planned projects.

COMMITTEE: Administrative, August 9, 2024, Reviewed

RECOMMENDED ACTION:
Receive and file.

Wayne Natri
Executive Officer

RMM:XC:DD:HL:dc

Background

Information Management (IM) provides a wide range of information systems and services in support of all South Coast AQMD operations. IM's primary goal is to provide automated tools and systems to implement rules and regulations, and to improve internal efficiencies. The annual Budget and Board-approved amendments to the Budget specify projects planned during the fiscal year to develop, acquire, enhance, or maintain mission-critical information systems.

Summary of Report

The attached report identifies the major projects/contracts or purchases that are ongoing or expected to be initiated within the next six months. Information provided for each project includes a brief project description and the schedule associated with known major milestones (issue RFP/RFQ, execute contract, etc.).

Attachment

Information Management Status Report on Major Ongoing and Upcoming Projects During the Next Six Months

ATTACHMENT
September 6, 2024 Board Meeting
Status Report on Ongoing and Upcoming Projects for
Information Management

| AQ-SPEC Cloud Platform Phase 2 | |
|---------------------------------------|--|
| Brief description | Integrate separate data systems into the AQ-SPEC cloud-based platform to manage data and build interactive data visualizations and data dashboards for web-based viewing |
| Estimated project cost | \$313,350 |
| Overall project status | Completed |
| Percentage complete | 100% |
| LAST 30 days | <ul style="list-style-type: none"> • System go-live |
| NEXT 30 days | <ul style="list-style-type: none"> • Postproduction Support |
| Original estimated go-live date | 9/10/24 |
| Current estimated go-live date | 9/10/24 |
| Go-live date | 7/20/2024 |

| Warehouse Indirect Source Rule Online Reporting Portal Phase 4 | |
|---|---|
| Brief description: | Development of online reporting portal for Rule 2305 –Warehouse Indirect Source |
| Estimated project cost | \$250,000 |
| Overall project status | In Progress |
| Percentage complete | 90% |
| LAST 30 days | <ul style="list-style-type: none"> • Working on going live |
| NEXT 30 days | <ul style="list-style-type: none"> • System Live |
| Original estimated go-live date | 8/9/24 |
| Current estimated go-live date | 8/9/24 |
| Go-live date | N/A |
| Notes | Project is on schedule. |

| Agenda Tracking System | |
|---------------------------------|--|
| Brief description | Develop new Agenda Tracking System for submittal, review, and approval of Governing Board meeting agenda items |
| Estimated project cost | \$250,000 |
| Overall project status | In Progress |
| Percentage complete | 90% |
| LAST 30 days | <ul style="list-style-type: none"> User Acceptance Testing and Training |
| NEXT 30 days | <ul style="list-style-type: none"> User Acceptance Testing |
| Original estimated go-live date | 11/15/24 |
| Current estimated go-live date | 11/15/24 |
| Go-live date | N/A |
| Notes | Project is on schedule. IM development complete. |

| Online Application Filing | |
|----------------------------------|---|
| Brief description | Enhanced Web application to automate filing of permit applications, Rule 222 equipment and registration for IC engines; implement electronic permit folder and workflow for staff |
| Estimated project cost | \$525,000 |
| Overall project status | In Progress |
| Percentage complete | 90% |
| LAST 30 days | <ul style="list-style-type: none"> User Acceptance Testing of Phase 1 of the project (first ten 400-E-XX forms) User Acceptance Testing of next set of Rule 222 forms |
| NEXT 30 days | <ul style="list-style-type: none"> User Acceptance Testing of Phase 1 of the project (first ten 400-E-XX forms) User Acceptance Testing of next set of Rule 222 forms |
| Original estimated go-live date | 1/17/25 |
| Current estimated go-live date | 1/17/25 |
| Go-live date | N/A |
| Notes | IM Development Complete. |

| Permit Workflow Automation – Phase 1 | |
|---|---|
| Brief description | Automate application acceptance and engineering evaluation processes into paperless workflows |
| Estimated project cost | \$250,000 |
| Overall project status | In Progress |
| Percentage complete | 45% |
| LAST 30 days | <ul style="list-style-type: none"> System Development in Progress |
| NEXT 30 days | <ul style="list-style-type: none"> System Development in Progress |
| Original estimated go-live date | 3/14/25 |
| Current estimated go-live date | 3/14/25 |
| Go-live date | N/A |
| Notes | Project is on schedule. |

| Website Upgrade | |
|---------------------------------|--|
| Brief description | Upgrade the Website Content Management System to latest version |
| Estimated project cost | \$100,000 |
| Overall project status | In Progress |
| Percentage complete | 95% |
| LAST 30 days | <ul style="list-style-type: none"> User Acceptance Testing and Training |
| NEXT 30 days | <ul style="list-style-type: none"> User Acceptance Testing and Training |
| Original estimated go-live date | 10/11/24 |
| Current estimated go-live date | 10/11/24 |
| Go-live date | N/A |
| Notes | Project is on schedule. |

| Compliance System | |
|---------------------------------|--|
| Brief description | Develop new Compliance System to help streamline the compliance business process. The new system will provide full integration of incident management, inspection process, field operations and operations dashboard |
| Estimated project cost | \$450,000 |
| Overall project status | In Progress |
| Percentage complete | 55% |
| LAST 30 days | <ul style="list-style-type: none"> System Development in progress |
| NEXT 30 days | <ul style="list-style-type: none"> System Development in progress |
| Original estimated go-live date | 2/28/25 |
| Current estimated go-live date | 2/28/25 |
| Go-live date | N/A |
| Notes | Project is on schedule. |

| Source Test Tracking System (STTS) | |
|---|---|
| Brief description | Online STTS will keep track of timelines and quantify the number of test protocols and reports received. The system will provide an external online portal to submit source testing protocols and reports, track the review process, and provide integration to all other business units. It will also provide an external dashboard to review the status of a submittal. |
| Estimated project cost | \$250,000 |
| Overall project status | In Progress |
| Percentage complete | 95% |
| LAST 30 days | <ul style="list-style-type: none"> Working on going live |
| NEXT 30 days | <ul style="list-style-type: none"> Working on going live |
| Original estimated go-live date | 9/20/24 |
| Current estimated go-live date | 9/20/24 |
| Go-live date | N/A |

| | |
|-------|---|
| Notes | IM Development Complete. On-Boarding Procedures Approved. |
|-------|---|

| IT Service Management | |
|---------------------------------|--|
| Brief description | IT Service Management will help improve user experience and gain more productivity from IT infrastructure. IT Service Management will align IT service with the organizational goals and streamline delivery of services |
| Estimated project cost | \$90,000 |
| Overall project status | In Progress |
| Percentage complete | 50% |
| LAST 30 days | <ul style="list-style-type: none"> Implementation in Progress |
| NEXT 30 days | <ul style="list-style-type: none"> Implementation in Progress |
| Original estimated go-live date | 10/11/24 |
| Current estimated go-live date | 10/11/24 |
| Go-live date | N/A |
| Notes | Project is on schedule. |

Projects that have been completed within the last 12 months are shown below

COMPLETED PROJECTS

| PROJECT | DATE COMPLETED |
|---|-------------------|
| AB2766 Version 2 Enhancements | May 9, 2024 |
| PeopleSoft HCM Labor Agreement Implementation | April 30, 2024 |
| PeopleSoft Electronic Requisition | April 30, 2024 |
| Volkswagen Environmental Mitigation Trust Program GMS Enhancement | March 5, 2024 |
| Email Gateway Replacement | March 1, 2024 |
| Prequalify Vendor List for PCs, Network Hardware, etc. | February 2, 2024 |
| WAIRE Program Online Portal (ISR) - Enhancement for Reporting Year 2024 | December 28, 2023 |
| Annual Emissions Reporting 2024 | December 28, 2023 |
| PeopleSoft HCM (Human Capital Management) Upgrade | October 24, 2023 |
| Carl Moyer Program GMS | October 4, 2023 |