

BOARD MEETING DATE: December 6, 2024

AGENDA NO. 23

REPORT: Mobile Source Air Pollution Reduction Review Committee

SYNOPSIS: The Mobile Source Air Pollution Reduction Review Committee held a hybrid meeting on Thursday, November 21, 2024. The following is a summary of the meeting.

RECOMMENDED ACTION:
Receive and file.

Curt Hagman
South Coast AQMD Representative
to MSRC

AK:CR:me

Contract Modification Requests

The MSRC considered four contract modification requests and took the following actions:

1. City of Long Beach, Contract #MS24008 for micro transit expansion program, service expansion and approval of eleven-month term extension;
2. County of Riverside, Contract #ML18078 to purchase 15 near-zero heavy-duty vehicles, approval of two-year term extension with the condition that this be the final extension,
3. MHX, LLC, Agreement #MS21010 to deploy one overhead zero-emission crane, approval of eleven-month term extension with the condition that this be the final extension, and
4. Geographics, Contract #MS21006 for MSRC website maintenance, approval of \$1,269 contract value increase and three-month term extension.

MSRC Website Hosting and Maintenance

The MSRC's www.CleanTransportationFunding.org website is a critical tool for the operation of the MSRC's programs. The current contract for hosting and maintenance of the website will expire in June 2025. The MSRC considered and approved an RFP to identify and retain a contractor to host and maintain their existing website.

California Energy Commission (CEC)/California Department of Transportation (Caltrans) Partnership

In August 2024, the MSRC considered a partnership opportunity for two applications being submitted by CEC/Caltrans under the U.S. Department of Transportation (U.S. DOT) Charging and Fueling Infrastructure Grant Program. One application was a resubmittal from an earlier funding round, while the other application was a new submittal. The MSRC approved a total funding commitment of \$6 million for the two applications, contingent upon receipt of funding from U.S. DOT and with the exact funding split to be determined. The resubmitted application, for the West Coast Truck Charging and Fueling Corridor Project, has received a \$102 million award from U.S. DOT. CEC/Caltrans requested the MSRC to allocate the full \$6 million as co-funding to this project. CEC would act as project lead. The MSRC considered this request and approved a \$6 million award to CEC.

South Coast AQMD Technology Development Partnerships

There is a need to increase the zero emission options for Class 2B and 3 service body trucks. Additionally, many current medium-duty electric trucks require overnight charging. As also presented at the Technology Committee, South Coast AQMD and its project partners are developing projects to advance technology in these areas. Voltu Motors, Inc. proposes to develop, demonstrate and deploy 10 electric Ford F350 work trucks for the City of Riverside and Riverside Public Utilities fleets. Enevate Corporation (Enevate) has developed silicon-dominant anode advanced battery technology that allows fast charging. Enevate has proposed to partner with Evolectric, Inc., (Evolectric), for demonstration of this fast-charging battery technology on Evolectric's medium-duty vehicle platform. The MSRC considered this partnership opportunity and approved an allocation of up to \$800,000 to augment the partners' contributions as an element of the FYs 2024-27 Work Program, with specific allocations as follows:

- a. Allocate \$300,000 to the project with Voltu Motor, Inc. to develop, demonstrate and deploy up to 10 zero-emission medium-duty work trucks;
- b. Allocate \$250,000 to the project with Enevate Corporation to develop and test a fast charger battery pack for medium duty vehicle applications; and
- c. Allocate \$250,000 to the project with Evolectric, Inc. to integrate and demonstrate battery packs and faster charger developed by Enevate within two zero emission medium-duty vehicles.

Los Angeles County Metropolitan Transportation Authority Partnership

In January 2024, the MSRC approved a cooperative agreement with the Los Angeles County Metropolitan Transportation Authority (Metro) to pursue funding opportunities and programs to promote zero-emissions goods movement in Los Angeles County. Metro recently requested a \$3,000,000 MSRC co-funding commitment in pursuit of a grant award under the California Transportation Commission – Trade Corridor

Enhancement Program (TCEP). If awarded, the TCEP grant will support two projects, by MN8 and Forum Mobility, that will construct heavy-duty truck recharging infrastructure along the I-710 corridor. This will be matched with a \$3,000,000 contribution from Metro. The MSRC considered and approved the funding allocation.

FYs 24-27 Work Program Development Update

Staff provided an update on the MSRC-TAC’s progress in development of the FYs 24-27 Work Program, with reports on candidate Work Program categories under evaluation by the Partnership, Innovation, and Innovative Transportation Control Measure/Transportation Demand Management Subcommittees.

Contracts Administrator’s Report

The MSRC AB 2766 Contracts Administrator’s report provides a written status report on all open contracts from FY 2011-12 to the present. The Contracts Administrator’s Report for August 29, 2024 through October 30, 2024 is attached (*Attachment 1*).

Attachments

1. August 29 through October 30, 2024 Contracts Administrator’s Report
2. Minutes of June 20, 2024 MSRC Meeting

MSRC Agenda Item No. 4

DATE: November 21, 2024

FROM: Cynthia Ravenstein

SUBJECT: AB 2766 Contracts Administrator's Report

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of open contracts, and administrative scope changes from August 29 to October 30, 2024.

RECOMMENDATION: Receive and file report

WORK PROGRAM IMPACT: None

Contract Execution Status

2021-24 Work Program

On September 2, 2022, the SCAQMD Governing Board approved an award under the Major Event Center Transportation Program. This contract is executed.

On February 3, 2023, the SCAQMD Governing Board approved an award under the Transformative Transportation Strategies & Mobility Solutions Program. This contract is executed.

On June 2, 2023, the SCAQMD Governing Board approved six awards under the Microtransit Service RFP, for zero-emission shared mobility service. These contracts are executed.

On September 1, 2023, the SCAQMD Governing Board approved two awards under the Publicly Accessible Goods Movement Zero Emission Infrastructure Request for Information. One of these contracts will be administered by SCAQMD on behalf of the MSRC, and the other award is conditional upon successful selection of a site developer and operator and securing co-funding commitments.

On February 2, 2024, the SCAQMD Governing Board approved allocations for partnership in applications seeking funding under the Carl Moyer Program solicitation. If the applications are awarded funding, to the extent feasible these contracts will be administered by SCAQMD on behalf of the MSRC.

Work Program Status

Contract Status Reports for Work Program years with open and/or pending contracts are attached.

FY 2011-12 Work Program Contracts

One contract is in “Open/Complete” status, having completed all obligations except operations.

FY 2011-12 Invoices Paid

No invoices were paid during this period.

FYs 2012-14 Work Program Contracts

1 contract from this Work Program year is open, and 3 are in “Open/Complete” status. 1 contract closed during this period: County of Los Angeles, Contract #ML14027 – Construct New CNG Station in Canyon Country.

FYs 2012-14 Invoices Paid

No invoices were paid during this period.

FYs 2014-16 Work Program Contracts

4 contracts from this Work Program year are open, and 9 are in “Open/Complete” status. 2 contracts moved into “Open/Complete” status during this period: City of Torrance, Contract #ML16039 – Install EV Charging Infrastructure; and Long Beach Transit, Contract #MS16121 – Repower 39 and Purchase 1 New Transit Buses. 4 contracts closed during this period: City of Monterey Park, Contract #ML16013 – Purchase 3 Heavy-Duty Natural Gas Vehicles; City of Santa Clarita, Contract #ML16021 – Install EV Charging Infrastructure; Huntington Beach Union High School District, Contract #MS16105 – Expansion of Existing CNG Infrastructure; and Los Angeles County MTA, Contract #MS16113 – Repower up to 125 Transit Buses.

FYs 2014-16 Invoices Paid

1 invoice in the amount of \$130,000 was paid during this period.

FYs 2016-18 Work Program Contracts

26 contracts from this Work Program year are open, and 56 are in “Open/Complete” status. 3 contracts moved into “Open/Complete” status during this period: City of Diamond Bar, Contract #ML18031 – Install EV Charging Equipment and Procure Two Light-Duty Electric Vehicles; City of South El Monte, Contract #ML18084 – Install EV Charging Infrastructure; and Riverside County Transportation Commission, Contract #MS18024 – Vanpool Incentive Program. 5 contracts closed during this period: City of West Hollywood, Contract #ML18041 – Install EV Charging Infrastructure; City of Highland, Contract #ML18096 – Procure Light-Duty ZEV; City of Laguna Hills, Contract #ML18099 – Install EV Charging Infrastructure; City of Alhambra, Contract #ML18169 – Install EV Charging Infrastructure; and City of Wildomar, ML18185 – Install Bicycle Trail.

FYs 2016-18 Invoices Paid

6 invoices totaling \$1,582,184.50 were paid during this period (note that of this, \$1,100,000 was the completion of an invoice initiated earlier and included on a previous report but delayed to enable direct deposit).

FYs 2018-21 Work Program Contracts

10 contracts from this Work Program year are open, and 5 are in “Open/Complete” status.

FYs 2018-21 Invoices Paid

8 invoices totaling \$147,733.06 were paid during this period.

FYs 2021-24 Work Program Contracts

8 contracts from this Work Program year are open.

FYs 2021-24 Invoices Paid

No invoices were paid during this period.

Administrative Scope Changes

3 administrative scope changes were initiated during the period from August 29 to October 30, 2024:

- City of Irvine, Contract #ML18050 (Install EV Charging Infrastructure) – Clarify that installation requirement is for a number of charging ports rather than stations and remove obsolete references to requirements pertaining to previously removed vehicle element of project
- City of Torrance, Contract #ML16039 (Install Eight Level II EV Chargers) – Project complete under budget; reduce unused value by \$4,608
- San Bernardino County Transportation Authority, Agreement #MS18181 (Install Hydrogen Refueling Station) – One-year term extension

Attachments

- FY 2011-12 through FYs 2021-24 Contract Status Reports



AB2766 Discretionary Fund Program Invoices

8/29/2024 to 10/30/2024

Contract Admin.	MSRC Chair	MSRC Liaison	Finance	Contract #	Contractor	Invoice #	Amount
<i>2014-2016 Work Program</i>							
10/18/2024	10/25/2024	10/29/2025	10/20/2024	ML16025	City of South Pasadena	1	\$130,000.00
Total: \$130,000.00							
<i>2016-2018 Work Program</i>							
10/2/2024	10/2/2024	10/8/2024	10/9/2024	MS18024	Riverside County Transportation Commission	03869	\$49,600.00
10/2/2024	10/2/2024	10/8/2024	10/9/2024	MS18024	Riverside County Transportation Commission	03804	\$43,600.00
9/24/2024	10/2/2024	10/8/2024	10/25/2024	MS18027	City of Gardena	MSRC_01	\$332,500.00
9/18/2024	9/19/2024	9/19/2024	10/1/2024	ML18186	City of Paramount	SCAQMD01	\$36,484.50
9/10/2024	9/10/2024	9/10/2024	9/19/2024	ML18031	City of Diamond Bar	11212023	\$20,000.00
10/24/2024	10/25/2024	10/29/2024		ML18145	City of Los Angeles Dept of Transportation	BPF2023120	\$1,100,000.00
Total: \$1,582,184.50							
<i>2018-2021 Work Program</i>							
10/2/2024	10/2/2024	10/8/2024	10/9/2024	MS21006	Geographics	24-23869	\$135.00
10/2/2024	10/2/2024	10/8/2024	10/9/2024	MS21006	Geographics	24-23848	\$373.00
10/2/2024	10/2/2024	10/8/2024	10/9/2024	MS21002	Better World Group Advisors	WG-MSRC5	\$1,487.20
9/10/2024	9/10/2024	9/19/2024	9/20/2024	MS21006	Geographics	24-23831	\$33.00
9/10/2024	9/10/2024	9/19/2024	9/20/2024	MS21006	Geographics	24-23799	\$373.00
8/30/2024	9/5/2024	9/12/2024	9/19/2024	MS21002	Better World Group Advisors	WG-MSRC5	\$5,331.86
9/18/2024	9/19/2024	9/19/2024	10/1/2024	MS21005	Southern California Association of Governments	21005C-06R	\$70,000.00
9/18/2024	9/19/2024	9/19/2024	10/1/2024	MS21005	Southern California Association of Governments	21005C-05R	\$70,000.00

Total: \$147,733.06

Total This Period: \$1,859,917.56



FYs 2011-12 Through 2021-24 AB2766 Contract Status Report

11/12/2024

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
<i>FY 2011-2012 Contracts</i>									
<i>Declined/Cancelled Contracts</i>									
ML12016	City of Cathedral City	1/4/2013	10/3/2019		\$60,000.00	\$0.00	CNG Vehicle & Electric Vehicle Infrastructur	\$60,000.00	No
ML12038	City of Long Beach Public Works				\$26,000.00	\$0.00	Electric Vehicle Charging Infrastructure	\$26,000.00	No
ML12040	City of Duarte				\$30,000.00	\$0.00	One Heavy-Duty Nat. Gas Vehicle	\$30,000.00	No
ML12044	County of San Bernardino Public Wo				\$250,000.00	\$0.00	Install New CNG Station	\$250,000.00	No
ML12048	City of La Palma	1/4/2013	11/3/2018		\$20,000.00	\$0.00	Two Medium-Duty LPG Vehicles	\$20,000.00	No
ML12052	City of Whittier	3/14/2013	7/13/2019		\$165,000.00	\$0.00	Expansion of Existing CNG Station	\$165,000.00	No
ML12053	City of Mission Viejo				\$60,000.00	\$0.00	EV Charging Infrastructure	\$60,000.00	No
ML12090	City of Palm Springs	10/9/2015	10/8/2021	9/8/2025	\$21,163.00	\$0.00	EV Charging Infrastructure	\$21,163.00	No
MS12007	WestAir Gases & Equipment				\$100,000.00	\$0.00	Construct New Limited-Access CNG Station	\$100,000.00	No
MS12027	C.V. Ice Company, Inc.	5/17/2013	11/16/2019		\$75,000.00	\$0.00	Purchase 3 Medium-Heavy Duty Vehicles	\$75,000.00	No
MS12030	Complete Landscape Care, Inc.				\$150,000.00	\$0.00	Purchase 6 Medium-Heavy Duty Vehicles	\$150,000.00	No
MS12067	Leatherwood Construction, Inc.	11/8/2013	3/7/2017		\$122,719.00	\$0.00	Retrofit Six Vehicles w/DECS - Showcase III	\$122,719.00	No
MS12070	Valley Music Travel/CID Entertainme				\$99,000.00	\$0.00	Implement Shuttle Service to Coachella Mus	\$99,000.00	No
Total: 13									
<i>Closed Contracts</i>									
ML12013	City of Pasadena	10/19/2012	3/18/2015	9/18/2015	\$200,000.00	\$65,065.00	Electric Vehicle Charging Infrastructure	\$134,935.00	Yes
ML12014	City of Santa Ana - Public Works Ag	11/8/2013	8/7/2020	2/7/2022	\$338,000.00	\$255,977.50	9 H.D. Nat. Gas & LPG Trucks, EV Charging	\$82,022.50	Yes
ML12015	City of Fullerton	4/25/2013	11/24/2020	11/24/2021	\$40,000.00	\$40,000.00	HD CNG Vehicle, Expand CNG Station	\$0.00	Yes
ML12017	City of Los Angeles, Bureau of Sanit	6/26/2013	5/25/2020	11/25/2021	\$950,000.00	\$950,000.00	32 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML12018	City of West Covina	10/18/2013	10/17/2020	8/17/2023	\$300,000.00	\$300,000.00	Expansion of Existing CNG Station	\$0.00	Yes
ML12019	City of Palm Springs	9/6/2013	7/5/2015		\$38,000.00	\$16,837.00	EV Charging Infrastructure	\$21,163.00	Yes
ML12020	City of Los Angeles Dept of General	9/27/2012	3/26/2019	3/26/2020	\$450,000.00	\$450,000.00	15 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML12021	City of Rancho Cucamonga	9/14/2012	1/13/2020		\$40,000.00	\$40,000.00	Four Medium-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12022	City of La Puente	12/6/2013	6/5/2020		\$110,000.00	\$110,000.00	2 Medium-Duty and Three Heavy-Duty CNG	\$0.00	Yes
ML12023	County of Los Angeles Internal Servi	8/1/2013	2/28/2015		\$250,000.00	\$192,333.00	EV Charging Infrastructure	\$57,667.00	Yes
ML12037	Coachella Valley Association of Gov	3/14/2013	3/13/2014		\$250,000.00	\$250,000.00	Street Sweeping Operations	\$0.00	Yes
ML12039	City of Redlands	2/8/2013	10/7/2019		\$90,000.00	\$90,000.00	Three Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12041	City of Anaheim Public Utilities Depa	4/4/2014	11/3/2015	11/3/2017	\$68,977.00	\$38,742.16	EV Charging Infrastructure	\$30,234.84	Yes
ML12042	City of Chino Hills	1/18/2013	3/17/2017		\$87,500.00	\$87,500.00	Expansion of Existing CNG Station	\$0.00	Yes
ML12043	City of Hemet	6/24/2013	9/23/2019	11/23/2021	\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML12046	City of Irvine	8/11/2013	3/10/2021		\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML12047	City of Orange	2/1/2013	1/31/2019		\$30,000.00	\$30,000.00	One Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML12049	City of Rialto Public Works	7/14/2014	9/13/2015		\$30,432.00	\$3,265.29	EV Charging Infrastructure	\$27,166.71	Yes
ML12050	City of Baldwin Park	4/25/2013	4/24/2014	10/24/2014	\$402,400.00	\$385,363.00	EV Charging Infrastructure	\$17,037.00	Yes
ML12054	City of Palm Desert	9/30/2013	2/28/2015		\$77,385.00	\$77,385.00	EV Charging Infrastructure	\$0.00	Yes
ML12055	City of Manhattan Beach	3/1/2013	12/31/2018		\$10,000.00	\$10,000.00	One Medium-Duty Nat. Gas Vehicle	\$0.00	Yes
ML12056	City of Cathedral City	3/26/2013	5/25/2014		\$25,000.00	\$25,000.00	Regional Street Sweeping Program	\$0.00	Yes
ML12057	City of Coachella	8/28/2013	8/27/2019	1/27/2022	\$57,456.00	\$57,456.00	Purchase One Nat. Gas H.D. Vehicle/Street	\$0.00	Yes
ML12066	City of Manhattan Beach	1/7/2014	4/6/2015		\$5,900.00	\$5,900.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
ML12091	City of Bellflower	10/5/2018	10/4/2019	6/30/2022	\$100,000.00	\$49,230.44	EV Charging Infrastructure	\$50,769.56	Yes
MS12001	Los Angeles County MTA	7/1/2012	4/30/2013		\$300,000.00	\$211,170.00	Clean Fuel Transit Service to Dodger Stadium	\$88,830.00	Yes
MS12002	Orange County Transportation Authority	9/7/2012	4/30/2013		\$342,340.00	\$333,185.13	Express Bus Service to Orange County Fair	\$9,154.87	Yes
MS12003	Orange County Transportation Authority	7/20/2012	2/28/2013		\$234,669.00	\$167,665.12	Implement Metrolink Service to Angel Stadium	\$67,003.88	Yes
MS12004	USA Waste of California, Inc.	10/24/2013	11/23/2019		\$175,000.00	\$175,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12005	USA Waste of California, Inc.	10/19/2012	8/18/2013		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12006	Waste Management Collection & Re	10/19/2012	8/18/2013		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12008	Bonita Unified School District	7/12/2013	12/11/2019	4/11/2021	\$175,000.00	\$175,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12009	Sysco Food Services of Los Angeles	1/7/2014	4/6/2020		\$150,000.00	\$150,000.00	Construct New Public-Access LNG Station	\$0.00	Yes
MS12010	Murrieta Valley Unified School District	4/5/2013	9/4/2019		\$242,786.00	\$242,786.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS12011	Southern California Gas Company	6/14/2013	6/13/2019	5/28/2021	\$150,000.00	\$150,000.00	Construct New Public-Access CNG Station -	\$0.00	Yes
MS12012	Rim of the World Unified School District	12/20/2012	5/19/2014		\$75,000.00	\$75,000.00	Vehicle Maintenance Facility Modifications	\$0.00	Yes
MS12024	Southern California Gas Company	6/13/2013	12/12/2019	11/12/2020	\$150,000.00	\$150,000.00	Construct New Public-Access CNG Station -	\$0.00	Yes
MS12025	Silverado Stages, Inc.	11/2/2012	7/1/2018		\$150,000.00	\$150,000.00	Purchase Six Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12026	U-Haul Company of California	3/14/2013	3/13/2019		\$500,000.00	\$353,048.26	Purchase 23 Medium-Heavy Duty Vehicles	\$146,951.74	Yes
MS12028	Dy-Dee Service of Pasadena, Inc.	12/22/2012	1/21/2019		\$45,000.00	\$40,000.00	Purchase 2 Medium-Duty and 1 Medium-He	\$5,000.00	Yes
MS12029	Community Action Partnership of Or	11/2/2012	11/1/2018		\$25,000.00	\$14,850.00	Purchase 1 Medium-Heavy Duty Vehicle	\$10,150.00	Yes
MS12031	Final Assembly, Inc.	11/2/2012	11/1/2018		\$50,000.00	\$32,446.00	Purchase 2 Medium-Heavy Duty Vehicles	\$17,554.00	Yes
MS12032	Fox Transportation	12/14/2012	12/13/2018		\$500,000.00	\$500,000.00	Purchase 20 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12033	Mike Diamond/Phace Management	12/22/2012	12/21/2018	6/21/2021	\$148,900.00	\$148,900.00	Purchase 20 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12034	Ware Disposal Company, Inc.	11/2/2012	11/1/2018	5/1/2022	\$133,070.00	\$133,070.00	Purchase 8 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12035	Disneyland Resort	1/4/2013	7/3/2019		\$25,000.00	\$18,900.00	Purchase 1 Medium-Heavy Duty Vehicle	\$6,100.00	Yes
MS12036	Jim & Doug Carter's Automotive/VS	1/4/2013	11/3/2018		\$50,000.00	\$50,000.00	Purchase 2 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12058	Krisda Inc	4/24/2013	1/23/2019		\$25,000.00	\$25,000.00	Repower One Heavy-Duty Off-Road Vehicle	\$0.00	Yes
MS12059	Orange County Transportation Authority	2/28/2013	12/27/2014		\$75,000.00	\$75,000.00	Maintenance Facilities Modifications	\$0.00	Yes
MS12060	City of Santa Monica	4/4/2014	8/3/2017	8/3/2019	\$500,000.00	\$434,202.57	Implement Westside Bikeshare Program	\$65,797.43	Yes
MS12061	Orange County Transportation Authority	3/14/2014	3/13/2017		\$224,000.00	\$114,240.00	Transit-Oriented Bicycle Sharing Program	\$109,760.00	Yes
MS12062	Fraser Communications	12/7/2012	5/31/2014		\$998,669.00	\$989,218.49	Develop & Implement "Rideshare Thursday"	\$9,450.51	Yes
MS12063	Custom Alloy Light Metals, Inc.	8/16/2013	2/15/2020		\$100,000.00	\$100,000.00	Install New Limited Access CNG Station	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS12064	Anaheim Transportation Network	3/26/2013	12/31/2014		\$127,296.00	\$56,443.92	Implement Anaheim Circulator Service	\$70,852.08	Yes
MS12065	Orange County Transportation Autho	7/27/2013	11/30/2013		\$43,933.00	\$14,832.93	Ducks Express Service to Honda Center	\$29,100.07	Yes
MS12068	Southern California Regional Rail Au	3/1/2013	9/30/2013		\$57,363.00	\$47,587.10	Implement Metrolink Service to Autoclub Sp	\$9,775.90	Yes
MS12069	City of Irvine	8/11/2013	2/28/2014		\$45,000.00	\$26,649.41	Implement Special Transit Service to Solar	\$18,350.59	Yes
MS12071	Transit Systems Unlimited, Inc.	5/17/2013	12/16/2018		\$21,250.00	\$21,250.00	Expansion of Existing CNG Station	\$0.00	Yes
MS12072	99 Cents Only Stores	4/5/2013	9/4/2019		\$100,000.00	\$100,000.00	Construct New CNG Station	\$0.00	Yes
MS12073	FirstCNG, LLC	7/27/2013	12/26/2019		\$150,000.00	\$150,000.00	Construct New CNG Station	\$0.00	Yes
MS12074	Arcadia Unified School District	7/5/2013	9/4/2019		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12075	CR&R Incorporated	7/27/2013	1/26/2021	1/26/2022	\$100,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12076	City of Ontario, Housing & Municipal	3/8/2013	4/7/2015		\$75,000.00	\$75,000.00	Maintenance Facilities Modification	\$0.00	Yes
MS12078	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$73,107.00	Maintenance Facility Modifications - Vernon	\$1,893.00	Yes
MS12080	City of Pasadena	11/8/2013	8/7/2020	2/7/2022	\$225,000.00	\$225,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS12081	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$75,000.00	Maintenance Facility Modifications - Santa A	\$0.00	Yes
MS12082	City of Los Angeles, Bureau of Sanit	11/20/2013	2/19/2021	2/19/2023	\$175,000.00	\$175,000.00	Install New CNG Infrastructure	\$0.00	Yes
MS12083	Brea Olinda Unified School District	7/30/2015	2/29/2024		\$59,454.00	\$59,454.00	Install New CNG Infrastructure	\$0.00	Yes
MS12085	Bear Valley Unified School District	4/25/2013	6/24/2014		\$75,000.00	\$75,000.00	Maintenance Facility Modifications	\$0.00	Yes
MS12086	SuperShuttle International, Inc.	3/26/2013	3/25/2019		\$225,000.00	\$225,000.00	Purchase 23 Medium-Heavy Duty Vehicles	\$0.00	Yes
MS12087	Los Angeles County MTA	8/29/2013	11/28/2015		\$125,000.00	\$125,000.00	Implement Rideshare Incentives Program	\$0.00	Yes
MS12088	Orange County Transportation Autho	12/6/2013	3/5/2016		\$125,000.00	\$18,496.50	Implement Rideshare Incentives Program	\$106,503.50	Yes
MS12089	Riverside County Transportation Co	10/18/2013	9/17/2015		\$249,136.00	\$105,747.48	Implement Rideshare Incentives Program	\$143,388.52	Yes
MS12Hom	Mansfield Gas Equipment Systems				\$296,000.00	\$0.00	Home Refueling Apparatus Incentive Progra	\$296,000.00	Yes

Total: 74

Closed/Incomplete Contracts

ML12051	City of Bellflower	2/7/2014	2/6/2016	5/6/2018	\$100,000.00	\$0.00	EV Charging Infrastructure	\$100,000.00	No
MS12077	City of Coachella	6/14/2013	6/13/2020		\$225,000.00	\$0.00	Construct New CNG Station	\$225,000.00	No
MS12079	Penske Truck Leasing Co., L.P.	1/7/2014	1/6/2016		\$75,000.00	\$0.00	Maintenance Facility Modifications - Boyle H	\$75,000.00	No
MS12084	Airport Mobil Inc.	12/6/2013	5/5/2020		\$150,000.00	\$0.00	Install New CNG Infrastructure	\$150,000.00	No

Total: 4

Open/Complete Contracts

ML12045	City of Baldwin Park DPW	2/14/2014	12/13/2020	12/13/2026	\$400,000.00	\$400,000.00	Install New CNG Station	\$0.00	Yes
---------	--------------------------	-----------	------------	------------	--------------	--------------	-------------------------	--------	-----

Total: 1

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2012-2014 Contracts

Open Contracts

MS14057	Los Angeles County MTA	11/7/2014	10/6/2019	10/31/2026	\$1,250,000.00	\$0.00	Implement Various Signal Synchronization P	\$1,250,000.00	No
---------	------------------------	-----------	-----------	------------	----------------	--------	--	----------------	----

Total: 1

Declined/Cancelled Contracts

ML14063	City of Hawthorne				\$32,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$32,000.00	No
ML14068	City of South Pasadena	9/12/2014	10/11/2015	1/11/2020	\$10,183.00	\$0.00	Electric Vehicle Charging Infrastructure	\$10,183.00	No
ML14069	City of Beaumont	3/3/2017	3/2/2025		\$200,000.00	\$0.00	Construct New CNG Infrastructure	\$200,000.00	No
MS14035	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Sun Valle	\$75,000.00	No
MS14036	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - La Mirad	\$75,000.00	No
MS14038	Penske Truck Leasing Co., L.P.				\$75,000.00	\$0.00	Vehicle Maint. Fac. Modifications - Fontana	\$75,000.00	No
MS14043	City of Anaheim				\$175,000.00	\$0.00	Expansion of Existing CNG Station	\$175,000.00	No
MS14078	American Honda Motor Co., Inc.	9/4/2015	8/3/2022		\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS14085	Prologis, L.P.				\$100,000.00	\$0.00	New Limited Access CNG Station	\$100,000.00	No
MS14086	San Gabriel Valley Towing I				\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS14091	Serv-Wel Disposal				\$100,000.00	\$0.00	New Limited-Access CNG Infrastructure	\$100,000.00	No

Total: 11

Closed Contracts

ML14010	City of Cathedral City	8/13/2014	10/12/2015		\$25,000.00	\$25,000.00	Street Sweeping Operations	\$0.00	Yes
ML14011	City of Palm Springs	6/13/2014	1/12/2016		\$79,000.00	\$78,627.00	Bicycle Racks, Bicycle Outreach & Educatio	\$373.00	Yes
ML14012	City of Santa Ana - Public Works Ag	2/13/2015	10/12/2021	10/12/2022	\$41,220.00	\$41,220.00	EV Charging and 1 H.D. CNG Vehicle	\$0.00	Yes
ML14014	City of Torrance	9/5/2014	12/4/2019		\$56,000.00	\$56,000.00	EV Charging Infrastructure	\$0.00	Yes
ML14015	Coachella Valley Association of Gov	6/6/2014	9/5/2015		\$250,000.00	\$250,000.00	Street Sweeping Operations	\$0.00	Yes
ML14016	City of Anaheim	4/3/2015	9/2/2021		\$380,000.00	\$380,000.00	Purchase 2 H.D. Vehicles, Expansion of Exi	\$0.00	Yes
ML14019	City of Corona Public Works	12/5/2014	6/4/2020	3/6/2023	\$111,518.00	\$111,517.18	EV Charging, Bicycle Racks, Bicycle Locker	\$0.82	Yes
ML14022	County of Los Angeles Department o	10/2/2015	5/1/2022		\$270,000.00	\$270,000.00	Purchase 9 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML14023	County of Los Angeles Department o	10/2/2015	9/1/2017	3/1/2021	\$230,000.00	\$230,000.00	Maintenance Fac. Modifications-Westcheste	\$0.00	Yes
ML14024	County of Los Angeles Department o	10/2/2015	9/1/2017	9/1/2021	\$230,000.00	\$230,000.00	Maintenance Fac. Modifications-Baldwin Par	\$0.00	Yes
ML14025	County of Los Angeles Dept of Publi	10/2/2015	7/1/2018	7/1/2024	\$300,000.00	\$300,000.00	Construct New CNG Station in Malibu	\$0.00	Yes
ML14026	County of Los Angeles Dept of Publi	10/2/2015	5/1/2023	5/1/2024	\$300,000.00	\$300,000.00	Construct New CNG Station in Castaic	\$0.00	Yes
ML14028	City of Fullerton	9/5/2014	1/4/2022		\$126,950.00	\$126,950.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
ML14029	City of Irvine	7/11/2014	6/10/2017		\$90,500.00	\$71,056.78	Bicycle Trail Improvements	\$19,443.22	Yes
ML14030	County of Los Angeles Internal Servi	1/9/2015	3/8/2018	7/30/2021	\$425,000.00	\$216,898.02	Bicycle Racks, Outreach & Education	\$208,101.98	Yes
ML14031	Riverside County Waste Manageme	6/13/2014	12/12/2020		\$90,000.00	\$90,000.00	Purchase 3 H.D. CNG Vehicles	\$0.00	Yes
ML14032	City of Rancho Cucamonga	1/9/2015	1/8/2022		\$113,990.00	\$104,350.63	Expansion of Existing CNG Infras., Bicycle L	\$9,639.37	Yes
ML14033	City of Irvine	7/11/2014	2/10/2021	2/10/2022	\$60,000.00	\$60,000.00	Purchase 2 H.D. CNG Vehicles	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML14034	City of Lake Elsinore	9/5/2014	5/4/2021		\$56,700.00	\$56,700.00	EV Charging Stations	\$0.00	Yes
ML14049	City of Moreno Valley	7/11/2014	3/10/2021		\$105,000.00	\$101,976.09	One HD Nat Gas Vehicle, EV Charging, Bicy	\$3,023.91	Yes
ML14051	City of Brea	9/5/2014	1/4/2017	7/4/2018	\$450,000.00	\$450,000.00	Installation of Bicycle Trail	\$0.00	Yes
ML14054	City of Torrance	11/14/2014	4/13/2017	7/13/2017	\$350,000.00	\$319,908.80	Upgrade Maintenance Facility	\$30,091.20	Yes
ML14055	City of Highland	10/10/2014	3/9/2018	3/9/2019	\$500,000.00	\$489,385.24	Bicycle Lanes and Outreach	\$10,614.76	Yes
ML14056	City of Redlands	9/5/2014	5/4/2016	5/4/2018	\$125,000.00	\$125,000.00	Bicycle Lanes	\$0.00	Yes
ML14061	City of La Habra	3/11/2016	3/10/2022		\$41,600.00	\$41,270.49	Purchase Two Heavy-Duty Nat. Gas Vehicle	\$329.51	Yes
ML14062	City of San Fernando	3/27/2015	5/26/2021	10/31/2023	\$325,679.00	\$325,679.00	Expand Existing CNG Fueling Station	\$0.00	Yes
ML14064	City of Claremont	7/11/2014	7/10/2020	1/10/2021	\$60,000.00	\$60,000.00	Purchase Two Heavy-Duty Nat. Gas Vehicle	\$0.00	Yes
ML14065	City of Orange	9/5/2014	8/4/2015		\$10,000.00	\$10,000.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
ML14067	City of Duarte	12/4/2015	1/3/2023	6/3/2024	\$60,000.00	\$60,000.00	Purchase Two Electric Buses	\$0.00	Yes
ML14070	City of Rancho Cucamonga	9/3/2016	12/2/2018		\$365,245.00	\$326,922.25	Bicycle Trail Improvements	\$38,322.75	Yes
ML14071	City of Manhattan Beach	1/9/2015	11/8/2018		\$22,485.00	\$22,485.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
ML14072	City of Cathedral City	8/13/2014	1/12/2021	7/12/2022	\$41,000.00	\$41,000.00	Install Bicycle Racks & Implement Bicycle E	\$0.00	Yes
ML14094	City of Yucaipa	6/9/2017	6/8/2018		\$84,795.00	\$84,795.00	Installation of Bicycle Lanes	\$0.00	Yes
ML14095	City of South Pasadena	1/10/2019	7/9/2019		\$142,096.00	\$134,182.09	Bicycle Trail Improvements	\$7,913.91	Yes
ML14096	County of Los Angeles Dept of Pub	5/3/2019	12/2/2019	3/2/2020	\$74,186.00	\$74,186.00	San Gabriel BikeTrail Underpass Improveme	\$0.00	Yes
ML14097	County of Los Angeles Internal Servi	9/6/2019	9/5/2020	9/5/2021	\$104,400.00	\$104,400.00	Electric Vehicle Charging Infrastructure	\$0.00	Yes
MS14001	Los Angeles County MTA	3/6/2015	4/30/2015		\$1,216,637.00	\$1,199,512.68	Clean Fuel Transit Service to Dodger Stadiu	\$17,124.32	Yes
MS14002	Orange County Transportation Autho	9/6/2013	4/30/2014		\$576,833.00	\$576,833.00	Clean Fuel Transit Service to Orange Count	\$0.00	Yes
MS14003	Orange County Transportation Autho	8/1/2013	4/30/2014	10/30/2014	\$194,235.00	\$184,523.00	Implement Metrolink Service to Angel Stadiu	\$9,712.00	Yes
MS14004	Orange County Transportation Autho	9/24/2013	4/30/2014		\$36,800.00	\$35,485.23	Implement Express Bus Service to Solar De	\$1,314.77	Yes
MS14005	Transit Systems Unlimited, Inc.	4/11/2014	2/28/2016		\$515,200.00	\$511,520.00	Provide Expanded Shuttle Service to Hollyw	\$3,680.00	Yes
MS14007	Orange County Transportation Autho	6/6/2014	4/30/2015		\$208,520.00	\$189,622.94	Implement Special Metrolink Service to Ang	\$18,897.06	Yes
MS14008	Orange County Transportation Autho	8/13/2014	5/31/2015		\$601,187.00	\$601,187.00	Implement Clean Fuel Bus Service to Orang	\$0.00	Yes
MS14009	A-Z Bus Sales, Inc.	1/17/2014	12/31/2014	3/31/2015	\$388,000.00	\$388,000.00	Alternative Fuel School Bus Incentive Progra	\$0.00	Yes
MS14037	Penske Truck Leasing Co., L.P.	4/7/2017	6/6/2020		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Carson	\$0.00	Yes
MS14039	Waste Management Collection and	7/10/2015	4/9/2016		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Irvine	\$0.00	Yes
MS14040	Waste Management Collection and	7/10/2015	4/9/2016		\$75,000.00	\$75,000.00	Vehicle Maint. Fac. Modifications - Santa An	\$0.00	Yes
MS14041	USA Waste of California, Inc.	9/4/2015	10/3/2021		\$175,000.00	\$175,000.00	Limited-Access CNG Station, Vehicle Maint.	\$0.00	Yes
MS14042	Grand Central Recycling & Transfer	6/6/2014	9/5/2021		\$150,000.00	\$150,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS14044	TIMCO CNG Fund I, LLC	5/2/2014	11/1/2020		\$150,000.00	\$150,000.00	New Public-Access CNG Station in Santa A	\$0.00	Yes
MS14045	TIMCO CNG Fund I, LLC	6/6/2014	12/5/2020		\$150,000.00	\$150,000.00	New Public-Access CNG Station in Inglewoo	\$0.00	Yes
MS14046	Ontario CNG Station Inc.	5/15/2014	5/14/2020	11/14/2021	\$150,000.00	\$150,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14047	Southern California Regional Rail Au	3/7/2014	9/30/2014		\$49,203.00	\$32,067.04	Special Metrolink Service to Autoclub Speed	\$17,135.96	Yes
MS14048	BusWest	3/14/2014	12/31/2014	5/31/2015	\$940,850.00	\$847,850.00	Alternative Fuel School Bus Incentive Progra	\$93,000.00	Yes
MS14052	Arcadia Unified School District	6/13/2014	10/12/2020		\$78,000.00	\$78,000.00	Expansion of an Existing CNG Fueling Statio	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS14053	Upland Unified School District	1/9/2015	7/8/2021		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14058	Orange County Transportation Autho	11/7/2014	4/6/2016	4/6/2017	\$1,250,000.00	\$1,250,000.00	Implement Various Signal Synchronization P	\$0.00	Yes
MS14059	Riverside County Transportation Co	9/5/2014	3/4/2018	7/4/2023	\$1,250,000.00	\$1,209,969.08	Implement Various Signal Synchronization P	\$40,030.92	No
MS14072	San Bernardino County Transportatio	3/27/2015	3/26/2018	3/26/2024	\$1,237,500.00	\$1,148,376.17	Implement Various Signal Synchronization P	\$89,123.83	Yes
MS14073	Anaheim Transportation Network	1/9/2015	4/30/2017		\$221,312.00	\$221,312.00	Anaheim Resort Circulator Service	\$0.00	Yes
MS14074	Midway City Sanitary District	1/9/2015	3/8/2021		\$250,000.00	\$250,000.00	Limited-Access CNG Station & Facility Modif	\$0.00	Yes
MS14075	Fullerton Joint Union High School Di	7/22/2016	11/21/2023		\$293,442.00	\$293,442.00	Expansion of Existing CNG Infrastructure/Ma	\$0.00	Yes
MS14076	Rialto Unified School District	6/17/2015	2/16/2022	6/25/2023	\$225,000.00	\$225,000.00	New Public Access CNG Station	\$0.00	Yes
MS14077	County Sanitation Districts of L.A. Co	3/6/2015	5/5/2021		\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS14080	CR&R Incorporated	6/1/2015	8/31/2021	8/31/2022	\$200,000.00	\$200,000.00	Expansion of Existing CNG Infrastructure/Ma	\$0.00	Yes
MS14081	CR&R Incorporated	6/1/2015	5/30/2021		\$175,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure/Ma	\$75,000.00	Yes
MS14082	Grand Central Recycling & Transfer	12/4/2015	3/3/2023	3/3/2024	\$150,000.00	\$150,000.00	Construct New Public Access CNG Station	\$0.00	Yes
MS14083	Hacienda La Puente Unified School	7/10/2015	3/9/2022	6/9/2023	\$175,000.00	\$175,000.00	New Limited Access CNG Station	\$0.00	Yes
MS14084	US Air Conditioning Distributors	5/7/2015	9/6/2021		\$100,000.00	\$100,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS14087	Orange County Transportation Autho	8/14/2015	4/30/2016		\$239,645.00	\$195,377.88	Implement Special Metrolink Service to Ang	\$44,267.12	Yes
MS14088	Southern California Regional Rail Au	5/7/2015	9/30/2015		\$79,660.00	\$66,351.44	Special Metrolink Service to Autoclub Speed	\$13,308.56	Yes
MS14089	Top Shelf Consulting, LLC	1/18/2017	8/4/2016	3/31/2017	\$200,000.00	\$200,000.00	Enhanced Fleet Modernization Program	\$0.00	Yes
MS14090	City of Monterey Park	5/7/2015	5/6/2021		\$225,000.00	\$225,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes

Total: 73

Closed/Incomplete Contracts

ML14020	County of Los Angeles Dept of Pub	8/13/2014	1/12/2018		\$150,000.00	\$0.00	San Gabriel BikeTrail Underpass Improveme	\$150,000.00	No
ML14021	Riverside County Regional Park and	7/24/2014	12/23/2016	9/30/2024	\$250,000.00	\$0.00	Bicycle Trail Improvements	\$250,000.00	No
ML14027	County of Los Angeles Dept of Publi	10/2/2015	5/1/2023	8/1/2028	\$492,000.00	\$0.00	Construct New CNG Station in Canyon Coun	\$492,000.00	No
ML14050	City of Yucaipa	7/11/2014	9/10/2015	7/1/2016	\$84,795.00	\$0.00	Installation of Bicycle Lanes	\$84,795.00	No
ML14060	County of Los Angeles Internal Servi	10/6/2017	1/5/2019		\$104,400.00	\$0.00	Electric Vehicle Charging Infrastructure	\$104,400.00	No
ML14066	City of South Pasadena	9/12/2014	7/11/2016	2/11/2018	\$142,096.00	\$0.00	Bicycle Trail Improvements	\$142,096.00	No
ML14093	County of Los Angeles Dept of Pub	8/14/2015	1/13/2019		\$150,000.00	\$0.00	San Gabriel BikeTrail Underpass Improveme	\$150,000.00	No
MS14092	West Covina Unified School District	9/3/2016	12/2/2022		\$124,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$124,000.00	No

Total: 8

Open/Complete Contracts

ML14013	City of Los Angeles, Bureau of Sanit	10/7/2016	2/6/2025		\$400,000.00	\$400,000.00	Purchase 14 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML14018	City of Los Angeles Dept of General	3/6/2015	9/5/2021	2/5/2026	\$810,000.00	\$810,000.00	Purchase 27 H.D. Nat. Gas Vehicles	\$0.00	Yes
MS14079	Waste Resources, Inc.	9/14/2016	8/13/2022	10/13/2024	\$100,000.00	\$100,000.00	New Limited Access CNG Station	\$0.00	Yes

Total: 3

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2014-2016 Contracts

Open Contracts

ML16047	City of Fontana	1/6/2017	8/5/2019	8/5/2025	\$500,000.00	\$0.00	Enhance an Existing Class 1 Bikeway	\$500,000.00	No
ML16075	City of San Fernando	10/27/2016	2/26/2019	12/26/2024	\$354,000.00	\$0.00	Install a Class 1 Bikeway	\$354,000.00	No
ML16077	City of Rialto	5/3/2018	10/2/2021	2/2/2026	\$463,216.00	\$218,708.00	Pedestrian Access Improvements, Bicycle L	\$244,508.00	No

Total: 3

Pending Execution Contracts

ML16127	City of Yucaipa				\$174,420.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$174,420.00	No
---------	-----------------	--	--	--	--------------	--------	---	--------------	----

Total: 1

Declined/Cancelled Contracts

ML16014	City of Dana Point				\$153,818.00	\$0.00	Extend an Existing Class 1 Bikeway	\$153,818.00	No
ML16065	City of Temple City				\$500,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$500,000.00	No
ML16067	City of South El Monte				\$73,329.00	\$0.00	Implement an "Open Streets" Event	\$73,329.00	No
ML16074	City of La Verne	7/22/2016	1/21/2023		\$365,000.00	\$0.00	Install CNG Fueling Station	\$365,000.00	No
MS16043	LBA Realty Company LLC				\$100,000.00	\$0.00	Install Limited-Access CNG Station	\$100,000.00	No
MS16080	Riverside County Transportation Co				\$1,200,000.00	\$0.00	Passenger Rail Service for Coachella and St	\$1,200,000.00	No
MS16098	Long Beach Transit				\$198,957.00	\$0.00	Provide Special Bus Service to Stub Hub Ce	\$198,957.00	No
MS16104	City of Perris				\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS16106	City of Lawndale	3/1/2019	11/30/2025		\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS16107	Athens Services				\$100,000.00	\$0.00	Construct a Limited-Access CNG Station	\$100,000.00	No
MS16108	VNG 5703 Gage Avenue, LLC				\$150,000.00	\$0.00	Construct Public-Access CNG Station in Bell	\$150,000.00	No
MS16109	Sanitation Districts of Los Angeles C				\$275,000.00	\$0.00	Expansion of an Existing L/CNG Station	\$275,000.00	No
MS16111	VNG 925 Lakeview Avenue, LLC				\$150,000.00	\$0.00	Construct Public Access CNG Station in Pla	\$150,000.00	No

Total: 13

Closed Contracts

ML16006	City of Cathedral City	4/27/2016	4/26/2022	4/26/2023	\$25,000.00	\$25,000.00	Bicycle Outreach	\$0.00	Yes
ML16007	City of Culver City Transportation De	10/6/2015	4/5/2023		\$246,000.00	\$246,000.00	Purchase 7 H.D. Nat. Gas Vehicles, EV Cha	\$0.00	Yes
ML16009	City of Fountain Valley	10/6/2015	2/5/2018	5/5/2019	\$46,100.00	\$46,100.00	Install EV Charging Infrastructure	\$0.00	Yes
ML16011	City of Claremont	10/6/2015	6/5/2022		\$90,000.00	\$90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16012	City of Carson	1/15/2016	10/14/2022		\$60,000.00	\$60,000.00	Purchase 2 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16013	City of Monterey Park	12/4/2015	7/3/2022	7/3/2024	\$90,000.00	\$90,000.00	Purchase 3 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16015	City of Yorba Linda	3/4/2016	11/3/2017		\$85,000.00	\$85,000.00	Install Bicycle Lanes	\$0.00	Yes
ML16016	City of Los Angeles Dept of General	2/5/2016	12/4/2022		\$630,000.00	\$630,000.00	Purchase 21 Heavy-Duty Nat. Gas Vehicles	\$0.00	Yes
ML16018	City of Hermosa Beach	10/7/2016	1/6/2023		\$29,520.00	\$23,768.44	Purchase 2 M.D. Nat. Gas Vehicles, Bicycle	\$5,751.56	Yes
ML16019	City of Los Angeles, Dept of General	1/25/2017	3/24/2023		\$102,955.00	\$102,955.00	Install EV Charging Infrastructure	\$0.00	Yes
ML16020	City of Pomona	4/1/2016	2/1/2018	8/1/2018	\$440,000.00	\$440,000.00	Install Road Surface Bicycle Detection Syste	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16021	City of Santa Clarita	10/7/2016	6/6/2024		\$49,400.00	\$49,399.00	Install EV Charging Infrastructure	\$1.00	Yes
ML16023	City of Banning	12/11/2015	12/10/2021		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16024	City of Azusa	4/27/2016	2/26/2022		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16026	City of Downey	5/6/2016	9/5/2017		\$40,000.00	\$40,000.00	Install EV Charging Infrastructure	\$0.00	Yes
ML16027	City of Whittier	1/8/2016	11/7/2022		\$30,000.00	\$30,000.00	Purchase 1 H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16028	City of Azusa	9/9/2016	4/8/2018		\$25,000.00	\$25,000.00	Enhance Existing Class 1 Bikeway	\$0.00	Yes
ML16031	City of Cathedral City	12/19/2015	2/18/2017		\$25,000.00	\$25,000.00	Street Sweeping in Coachella Valley	\$0.00	Yes
ML16032	City of Azusa	9/9/2016	4/8/2019	4/8/2021	\$474,925.00	\$474,925.00	Implement a "Complete Streets" Pedestrian	\$0.00	Yes
ML16033	Coachella Valley Association of Gov	4/27/2016	4/26/2018		\$250,000.00	\$250,000.00	Street Sweeping Operations in Coachella Va	\$0.00	Yes
ML16034	City of Riverside	3/11/2016	10/10/2018	7/10/2020	\$500,000.00	\$500,000.00	Implement a "Complete Streets" Pedestrian	\$0.00	Yes
ML16036	City of Brea	3/4/2016	12/3/2018		\$500,000.00	\$500,000.00	Install a Class 1 Bikeway	\$0.00	Yes
ML16037	City of Rancho Cucamonga	2/5/2016	11/4/2022		\$30,000.00	\$30,000.00	Purchase One Heavy-Duty Natural Gas Vehi	\$0.00	Yes
ML16038	City of Palm Springs	4/1/2016	7/31/2022	9/30/2022	\$170,000.00	\$60,000.00	Install Bicycle Lanes & Purchase 2 Heavy-D	\$110,000.00	Yes
ML16041	City of Moreno Valley	9/3/2016	1/2/2021	4/2/2024	\$20,000.00	\$20,000.00	Install EV Charging Infrastructure	\$0.00	Yes
ML16042	City of San Dimas	4/1/2016	12/31/2019	12/31/2021	\$55,000.00	\$55,000.00	Install EV Charging Infrastructure	\$0.00	No
ML16045	City of Anaheim	6/22/2016	8/21/2019		\$275,000.00	\$255,595.08	Maintenance Facility Modifications	\$19,404.92	Yes
ML16046	City of El Monte	4/1/2016	5/31/2021	5/31/2023	\$20,160.00	\$14,637.50	Install EV Charging Infrastructure	\$5,522.50	Yes
ML16049	City of Buena Park	4/1/2016	11/30/2018		\$429,262.00	\$429,262.00	Installation of a Class 1 Bikeway	\$0.00	Yes
ML16050	City of Westminster	5/6/2016	7/5/2020	5/5/2022	\$115,000.00	\$93,925.19	Installation of EV Charging Infrastructure	\$21,074.81	Yes
ML16051	City of South Pasadena	2/12/2016	1/11/2017	12/11/2017	\$320,000.00	\$258,691.25	Implement "Open Streets" Event with Variou	\$61,308.75	Yes
ML16052	City of Rancho Cucamonga	9/3/2016	11/2/2019	3/31/2021	\$315,576.00	\$305,576.00	Install Two Class 1 Bikeways	\$10,000.00	Yes
ML16053	City of Claremont	3/11/2016	7/10/2018	12/10/2020	\$498,750.00	\$498,750.00	Implement a "Complete Streets" Pedestrian	\$0.00	Yes
ML16054	City of Yucaipa	3/26/2016	7/26/2018	10/25/2019	\$120,000.00	\$120,000.00	Implement a "Complete Streets" Pedestrian	\$0.00	Yes
ML16055	City of Ontario	5/6/2016	5/5/2022		\$270,000.00	\$270,000.00	Purchase Nine Heavy-Duty Natural-Gas Veh	\$0.00	Yes
ML16056	City of Ontario	3/23/2016	9/22/2020	9/22/2021	\$106,565.00	\$106,565.00	Expansion of an Existing CNG Station	\$0.00	Yes
ML16058	Los Angeles County Department of P	10/7/2016	4/6/2024		\$371,898.00	\$371,898.00	Purchase 11 H.D. Nat. Gas Vehicles and Ins	\$0.00	Yes
ML16059	City of Burbank	4/1/2016	2/28/2022		\$180,000.00	\$180,000.00	Purchase 6 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML16060	City of Cudahy	2/5/2016	10/4/2017		\$73,910.00	\$62,480.00	Implement an "Open Streets" Event	\$11,430.00	Yes
ML16061	City of Murrieta	4/27/2016	1/26/2020		\$11,642.00	\$9,398.36	Installation of EV Charging Infrastructure	\$2,243.64	Yes
ML16062	City of Colton	6/3/2016	7/2/2020		\$21,003.82	\$21,003.82	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16063	City of Glendora	3/4/2016	4/3/2022		\$30,000.00	\$30,000.00	Purchase One H.D. Nat. Gas Vehicle	\$0.00	Yes
ML16064	County of Orange, OC Parks	2/21/2017	10/20/2018		\$204,073.00	\$157,632.73	Implement "Open Streets" Events with Vario	\$46,440.27	Yes
ML16066	City of Long Beach Public Works	1/13/2017	9/12/2018		\$75,050.00	\$63,763.62	Implement an "Open Streets" Event	\$11,286.38	Yes
ML16068	Riverside County Dept of Public Heal	12/2/2016	8/1/2018		\$171,648.00	\$171,648.00	Implement "Open Streets" Events with Vario	\$0.00	Yes
ML16069	City of West Covina	3/10/2017	6/9/2021		\$54,199.00	\$54,199.00	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16070	City of Beverly Hills	2/21/2017	6/20/2023		\$90,000.00	\$90,000.00	Purchase 3 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML16071	City of Highland	5/5/2017	1/4/2020	1/4/2023	\$264,500.00	\$264,500.00	Implement a "Complete Streets" Pedestrian	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML16072	City of Palm Desert	3/4/2016	1/4/2020	1/3/2022	\$56,000.00	\$56,000.00	Installation of EV Charging Infrastructure	\$0.00	Yes
ML16073	City of Long Beach Public Works	1/13/2017	7/12/2017		\$50,000.00	\$50,000.00	Implement an "Open Streets" Event	\$0.00	Yes
ML16076	City of San Fernando	2/21/2017	8/20/2021		\$43,993.88	\$43,993.88	Install EV Charging Infrastructure	\$0.00	Yes
ML16078	City of Moreno Valley	5/6/2016	11/5/2017	5/5/2018	\$32,800.00	\$31,604.72	Install Bicycle Infrastructure & Implement Bi	\$1,195.28	Yes
ML16079	City of Yucaipa	4/1/2016	3/31/2020		\$5,000.00	\$5,000.00	Purchase Electric Lawnmower	\$0.00	Yes
ML16083	City of El Monte	4/1/2016	4/30/2021	4/30/2023	\$57,210.00	\$25,375.60	Install EV Charging Infrastructure	\$31,834.40	Yes
ML16122	City of Wildomar	6/8/2018	6/7/2019		\$500,000.00	\$500,000.00	Install Bicycle Lanes	\$0.00	Yes
ML16126	City of Palm Springs	7/31/2019	7/30/2020	10/30/2020	\$22,000.00	\$19,279.82	Install Bicycle Racks, and Implement Bicycle	\$2,720.18	Yes
MS16001	Los Angeles County MTA	4/1/2016	4/30/2017		\$1,350,000.00	\$1,332,039.84	Clean Fuel Transit Service to Dodger Stadiu	\$17,960.16	Yes
MS16002	Orange County Transportation Autho	10/6/2015	5/31/2016		\$722,266.00	\$703,860.99	Clean Fuel Transit Service to Orange Count	\$18,405.01	Yes
MS16003	Special Olympics World Games Los	10/9/2015	12/30/2015		\$380,304.00	\$380,304.00	Low-Emission Transportation Service for Sp	\$0.00	Yes
MS16004	Mineral LLC	9/4/2015	7/3/2017	1/3/2018	\$27,690.00	\$9,300.00	Design, Develop, Host and Maintain MSRC	\$18,390.00	Yes
MS16029	Orange County Transportation Autho	1/12/2018	6/11/2020		\$836,413.00	\$567,501.06	TCM Partnership Program - OC Bikeways	\$268,911.94	Yes
MS16030	Better World Group Advisors	12/19/2015	12/31/2017	12/31/2019	\$271,619.00	\$245,355.43	Programmic Outreach Services to the MSR	\$26,263.57	Yes
MS16081	EDCO Disposal Corporation	3/4/2016	10/3/2022		\$150,000.00	\$150,000.00	Expansion of Existing Public Access CNG St	\$0.00	Yes
MS16084	Transit Systems Unlimited, Inc.	5/6/2016	2/28/2018		\$565,600.00	\$396,930.00	Implement Special Shuttle Service from Uni	\$168,670.00	Yes
MS16085	Southern California Regional Rail Au	3/11/2016	9/30/2016		\$78,033.00	\$64,285.44	Special MetroLink Service to Autoclub Spee	\$13,747.56	Yes
MS16086	San Bernardino County Transportatio	9/3/2016	10/2/2021		\$800,625.00	\$769,021.95	Freeway Service Patrols	\$31,603.05	Yes
MS16087	Burrtec Waste & Recycling Services,	7/8/2016	3/7/2023		\$100,000.00	\$100,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS16088	Transit Systems Unlimited, Inc.	5/12/2017	1/11/2023		\$17,000.00	\$17,000.00	Expansion of Existing CNG Station	\$0.00	Yes
MS16089	Orange County Transportation Autho	7/8/2016	4/30/2017		\$128,500.00	\$128,500.00	Implement Special Bus Service to Angel Sta	\$0.00	Yes
MS16092	San Bernardino County Transportatio	2/3/2017	1/2/2019		\$242,937.00	\$242,016.53	Implement a Series of "Open Streets" Event	\$920.47	Yes
MS16093	Orange County Transportation Autho	9/3/2016	3/2/2018	9/2/2018	\$1,553,657.00	\$1,499,575.85	Implement a Mobile Ticketing System	\$54,081.15	Yes
MS16094	Riverside County Transportation Co	1/25/2017	1/24/2022	2/24/2024	\$1,909,241.00	\$1,635,864.00	MetroLink First Mile/Last Mile Mobility Strate	\$273,377.00	No
MS16095	Orange County Transportation Autho	7/22/2016	5/31/2017		\$694,645.00	\$672,864.35	Implement Special Bus Service to Orange C	\$21,780.65	Yes
MS16096	San Bernardino County Transportatio	10/27/2016	12/26/2019	6/30/2021	\$450,000.00	\$450,000.00	EV Charging Infrastructure	\$0.00	Yes
MS16097	Walnut Valley Unified School District	10/7/2016	11/6/2022		\$250,000.00	\$250,000.00	Expand CNG Station & Modify Maintenance	\$0.00	Yes
MS16099	Foothill Transit	3/3/2017	3/31/2017		\$50,000.00	\$50,000.00	Provide Special Bus Service to the Los Ange	\$0.00	Yes
MS16100	Southern California Regional Rail Au	5/5/2017	9/30/2017		\$80,455.00	\$66,169.43	Provide Metrolink Service to Autoclub Speed	\$14,285.57	Yes
MS16102	Nasa Services, Inc.	2/21/2017	4/20/2023		\$100,000.00	\$100,000.00	Construct a Limited-Access CNG Station	\$0.00	Yes
MS16103	Arrow Services, Inc.	2/3/2017	4/2/2023		\$100,000.00	\$100,000.00	Construct a Limited-Access CNG Station	\$0.00	Yes
MS16105	Huntington Beach Union High School	3/3/2017	7/2/2024		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS16112	Orange County Transportation Autho	4/14/2017	3/13/2024		\$1,470,000.00	\$1,470,000.00	Repower Up to 98 Transit Buses	\$0.00	Yes
MS16113	Los Angeles County MTA	5/12/2017	4/11/2024		\$1,875,000.00	\$1,875,000.00	Repower Up to 125 Transit Buses	\$0.00	Yes
MS16114	City of Norwalk	3/3/2017	6/2/2024		\$32,170.00	\$32,170.00	Purchase 3 Transit Buses	\$0.00	Yes
MS16116	Riverside Transit Agency	3/3/2017	1/2/2023		\$10,000.00	\$9,793.00	Purchase One Transit Bus	\$207.00	Yes
MS16117	Omnitrans	4/21/2017	6/20/2023		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS16118	Omnitrans	4/21/2017	6/20/2023		\$175,000.00	\$175,000.00	Expansion of Existing CNG Infrastructure	\$0.00	Yes
MS16119	Omnitrans	4/21/2017	8/20/2022		\$150,000.00	\$0.00	New Public Access CNG Station	\$150,000.00	No
MS16124	Riverside County Transportation Co	12/14/2018	12/14/2019	5/14/2020	\$253,239.00	\$246,856.41	Extended Freeway Service Patrols	\$6,382.59	Yes
MS16125	San Bernardino County Transportatio	9/20/2019	11/19/2020		\$1,000,000.00	\$1,000,000.00	Traffic Signal Synchronization Projects	\$0.00	Yes
MS16127	Los Angeles County MTA	6/29/2021		6/28/2022	\$2,500,000.00	\$2,500,000.00	Expansion of the Willowbrook/Rosa Parks Tr	\$0.00	Yes

Total: 90

Closed/Incomplete Contracts

ML16005	City of Palm Springs	3/4/2016	10/3/2017		\$40,000.00	\$0.00	Install Bicycle Racks, and Implement Bicycle	\$40,000.00	No
ML16035	City of Wildomar	4/1/2016	11/1/2017		\$500,000.00	\$0.00	Install Bicycle Lanes	\$500,000.00	No
ML16057	City of Yucaipa	4/27/2016	1/26/2019	1/26/2024	\$380,000.00	\$0.00	Implement a "Complete Streets" Pedestrian	\$380,000.00	No
MS16082	Riverside County Transportation Co	9/3/2016	8/2/2018		\$590,759.00	\$337,519.71	Extended Freeway Service Patrols	\$253,239.29	No
MS16090	Los Angeles County MTA	10/27/2016	4/26/2020	10/26/2020	\$2,500,000.00	\$0.00	Expansion of the Willowbrook/Rosa Parks Tr	\$2,500,000.00	No
MS16091	San Bernardino County Transportatio	10/7/2016	11/6/2018		\$1,000,000.00	\$0.00	Traffic Signal Synchronization Projects	\$1,000,000.00	No
MS16123	Orange County Transportation Autho	12/7/2018	11/6/2023		\$91,760.00	\$0.00	Install La Habra Union Pacific Bikeway	\$91,760.00	No

Total: 7

Open/Complete Contracts

ML16008	City of Pomona	9/20/2016	11/19/2022	5/19/2025	\$60,000.00	\$60,000.00	Purchase 3 Medium-Duty and 1 Heavy-Duty	\$0.00	Yes
ML16017	City of Long Beach	2/5/2016	8/4/2023	5/4/2029	\$1,415,400.00	\$1,415,400.00	Purchase 50 Medium-Duty, 17 H.D. Nat. Ga	\$0.00	No
ML16022	Los Angeles Department of Water an	5/5/2017	3/4/2024	6/4/2028	\$240,000.00	\$240,000.00	Purchase 8 H.D. Nat. Gas Vehicles	\$0.00	Yes
ML16025	City of South Pasadena	6/22/2016	4/21/2023	2/21/2025	\$130,000.00	\$130,000.00	Expand Existing CNG Infrastructure	\$0.00	No
ML16039	City of Torrance Transit Department	1/6/2017	9/5/2022	3/27/2026	\$32,000.00	\$27,391.57	Install Eight Level II EV Chargers	\$4,608.43	Yes
ML16040	City of Eastvale	1/6/2017	7/5/2022	11/5/2026	\$66,409.00	\$66,040.41	Install EV Charging Infrastructure	\$368.59	Yes
MS16110	City of Riverside	10/6/2017	2/5/2025	10/5/2026	\$270,000.00	\$270,000.00	Expansion of Existing CNG Station and Main	\$0.00	Yes
MS16115	City of Santa Monica	4/14/2017	7/13/2025		\$450,000.00	\$450,000.00	Repower 30 Transit Buses	\$0.00	Yes
MS16120	Omnitrans	4/7/2017	5/6/2025		\$945,000.00	\$870,000.00	Repower 63 Existing Buses	\$75,000.00	Yes
MS16121	Long Beach Transit	11/3/2017	4/2/2024	11/30/2028	\$600,000.00	\$600,000.00	Repower 39 and Purchase 1 New Transit Bu	\$0.00	Yes

Total: 10

Terminated Contracts

ML16010	City of Fullerton	10/7/2016	4/6/2023	4/6/2024	\$78,222.00	\$27,896.71	Install EV Charging Stations	\$50,325.29	Yes
ML16048	City of Placentia	3/26/2016	5/25/2021	12/25/2026	\$80,000.00	\$18,655.00	Install EV Charging Infrastructure	\$61,345.00	Yes

Total: 2

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2016-2018 Contracts

Open Contracts

ML18050	City of Irvine	9/7/2018	8/6/2028		\$302,035.00	\$0.00	Install EVSE	\$302,035.00	No
ML18051	City of Rancho Cucamonga	3/1/2019	10/31/2025	4/30/2030	\$91,500.00	\$82,500.00	Purchase 6 Light-Duty ZEVs, Install 3 Limite	\$9,000.00	No
ML18055	City of Long Beach	11/29/2018	11/28/2026	11/28/2028	\$622,220.00	\$302,401.53	Install EV Charging Stations	\$319,818.47	No
ML18057	City of Carson	10/5/2018	7/4/2023	9/15/2027	\$106,250.00	\$50,000.00	Purchase 5 Zero-Emission Vehicles and Infr	\$56,250.00	No
ML18060	County of Los Angeles Internal Servi	10/5/2018	8/4/2026	8/4/2028	\$1,273,938.00	\$724,868.96	Purchase 29 Light-Duty Zero Emission Vehi	\$549,069.04	No
ML18063	City of Riverside	6/7/2019	1/6/2027	9/30/2029	\$50,000.00	\$0.00	Expand Existing CNG Station	\$50,000.00	No
ML18067	City of Pico Rivera	9/7/2018	11/6/2022	12/6/2027	\$83,500.00	\$0.00	Install EVSE	\$83,500.00	No
ML18068	City of Mission Viejo	7/31/2019	6/30/2027	6/29/2029	\$86,940.00	\$20,000.00	Purchase 2 Light-Duty ZEVs & Install EVSE	\$66,940.00	No
ML18069	City of Torrance	3/1/2019	7/31/2027	12/31/2028	\$187,400.00	\$100,000.00	Purchase 4 Heavy-Duty Near-Zero Emission	\$87,400.00	No
ML18078	County of Riverside	10/5/2018	10/4/2028		\$375,000.00	\$300,000.00	Purchase 15 Heavy-Duty Vehicles	\$75,000.00	No
ML18082	City of Los Angeles Bureau of Sanita	8/30/2019	8/29/2028	8/29/2030	\$900,000.00	\$0.00	Purchase 8 Medium-Duty Vehicles and 8 Li	\$900,000.00	No
ML18092	City of South Pasadena	2/1/2019	1/31/2025	4/30/2027	\$50,000.00	\$20,000.00	Procure Two Light-Duty ZEVs and Install EV	\$30,000.00	No
ML18134	City of Los Angeles Dept of General	5/3/2019	5/2/2028	5/2/2029	\$116,000.00	\$0.00	Purchase Two Medium-Duty ZEVs	\$116,000.00	No
ML18135	City of Azusa	12/6/2019	12/5/2029		\$30,000.00	\$0.00	Purchase Three Light-Duty ZEVs	\$30,000.00	No
ML18145	City of Los Angeles Dept of Transpor	1/10/2020	4/9/2027	12/31/2028	\$1,400,000.00	\$1,100,000.00	Provide One Hundred Rebates to Purchaser	\$300,000.00	No
ML18147	City of Palm Springs	1/10/2019	1/9/2024	7/9/2026	\$60,000.00	\$0.00	Install Eighteen EV Charging Stations	\$60,000.00	No
ML18148	City of San Dimas	1/21/2022	5/20/2023	11/20/2024	\$50,000.00	\$0.00	Implement Bicycle Detection Measures	\$50,000.00	No
ML18151	County of San Bernardino Departme	8/25/2020	10/24/2029		\$200,000.00	\$150,000.00	Purchase Eight Heavy-Duty Near Zero Emis	\$50,000.00	No
ML18152	County of San Bernardino Flood Con	8/11/2020	10/10/2029		\$108,990.00	\$75,000.00	Purchase Five Heavy-Duty Near Zero Emissi	\$33,990.00	No
ML18166	City of Placentia	2/18/2021	5/17/2027		\$25,000.00	\$0.00	Purchase One Heavy-Duty Near-Zero Emis	\$25,000.00	No
ML18178	City of La Puente	11/1/2019	11/30/2025	11/30/2028	\$25,000.00	\$0.00	Purchase One Heavy-Duty Near-Zero Emis	\$25,000.00	No
ML18186	City of Paramount	8/1/2024	1/31/2025		\$42,686.00	\$36,484.50	Install EV Charging Infrastructure	\$6,201.50	No
MS18027	City of Gardena	11/2/2018	9/1/2026	10/1/2029	\$365,000.00	\$332,500.00	Install New Limited Access CNG, Modify Mai	\$32,500.00	Yes
MS18106	R.F. Dickson Co., Inc.	7/19/2019	1/18/2026		\$265,000.00	\$250,000.00	Expansion of Existing Infrastructure/Mechani	\$15,000.00	No
MS18181	San Bernardino County Transportatio	4/10/2023	9/9/2030		\$1,662,000.00	\$0.00	Construct Hydrogen Fueling Station	\$1,662,000.00	No
MS18182	Air Products and Chemicals Inc.	3/8/2023	2/7/2031	8/7/2032	\$1,000,000.00	\$0.00	Install Publicly Accessible Hydrogen Fueling	\$1,000,000.00	No

Total: 26

Declined/Cancelled Contracts

ML18044	City of Malibu	8/8/2018	10/7/2022	10/7/2023	\$50,000.00	\$0.00	Install EV Charging Infrastructure	\$50,000.00	No
ML18053	City of Paramount	9/7/2018	3/6/2023		\$64,675.00	\$0.00	Install EV Charging Infrastructure	\$64,675.00	No
ML18075	City of Orange				\$25,000.00	\$0.00	One Heavy-Duty Vehicle	\$25,000.00	No
ML18140	City of Bell Gardens	12/14/2018	12/13/2028		\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-ZEVs	\$50,000.00	No
ML18149	City of Sierra Madre				\$50,000.00	\$0.00	Implement Bike Share Program	\$50,000.00	No
ML18150	City of South El Monte				\$20,000.00	\$0.00	Implement Bike Share Program	\$20,000.00	No

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18153	City of Cathedral City	5/3/2019	4/2/2025		\$52,215.00	\$0.00	Install EV Charging Infrastructure	\$52,215.00	No
ML18158	City of Inglewood				\$146,000.00	\$0.00	Purchase 4 Light-Duty Zero Emission, 4 Hea	\$146,000.00	No
ML18164	City of Pomona				\$200,140.00	\$0.00	Purchase Three Heavy-Duty ZEVs	\$200,140.00	No
ML18165	City of Baldwin Park	2/1/2019	1/30/2024		\$49,030.00	\$0.00	Expand CNG Station	\$49,030.00	No
ML18172	City of Huntington Park	3/1/2019	2/28/2025		\$65,450.00	\$0.00	Purchase One Heavy-Duty ZEV	\$65,450.00	No
ML18174	City of Bell	11/22/2019	7/21/2026		\$25,000.00	\$0.00	Purchase One Heavy-Duty Near-Zero Emiss	\$25,000.00	No
ML18177	City of San Bernardino	6/7/2019	12/6/2026	12/6/2028	\$279,088.00	\$0.00	Purchase Medium- and Heavy-Duty Evs and	\$279,088.00	No
MS18009	Penske Truck Leasing Co., L.P.	8/8/2018	12/7/2020		\$82,500.00	\$0.00	Modify Maintenance Facility & Train Technici	\$82,500.00	No
MS18013	California Energy Commission				\$3,000,000.00	\$0.00	Advise MSRC and Administer Hydrogen Infr	\$3,000,000.00	No
MS18017	City of Banning				\$225,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$225,000.00	No
MS18018	City of Norwalk	6/8/2018	9/7/2019		\$75,000.00	\$0.00	Vehicle Maintenance Facility Modifications	\$75,000.00	No
MS18107	Huntington Beach Union High School				\$225,000.00	\$0.00	Expansion of Existing Infrastructure	\$225,000.00	No
MS18109	City of South Gate				\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18111	Newport-Mesa Unified School Distric				\$175,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$175,000.00	No
MS18112	Banning Unified School District	11/29/2018	11/28/2024	11/28/2025	\$275,000.00	\$0.00	Install New CNG Infrastructure	\$275,000.00	No
MS18113	City of Torrance				\$100,000.00	\$0.00	Expansion of Existing CNG Infrastructure	\$100,000.00	No
MS18114	Los Angeles County Department of P	11/15/2019	11/14/2026		\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18116	Los Angeles County Department of P	11/15/2019	11/14/2026		\$175,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$175,000.00	No
MS18119	LBA Realty Company XI LP				\$100,000.00	\$0.00	Install New Limited-Access CNG Infrastructu	\$100,000.00	No
MS18121	City of Montebello				\$70,408.00	\$0.00	Expansion of Existing CNG Infrastructure	\$70,408.00	No
MS18175	Regents of the University of Californi	6/7/2019	8/6/2025	8/6/2026	\$1,000,000.00	\$0.00	Expansion of Existing Hydrogen Station	\$1,000,000.00	No
MS18183	Nikola-TA HRS 1, LLC	9/28/2022	1/27/2030		\$1,660,000.00	\$0.00	Install Publicly Accessible Hydrogen Fueling	\$1,660,000.00	No
MS18184	Clean Energy				\$1,000,000.00	\$0.00	Install Publicly Accessible Hydrogen Fueling	\$1,000,000.00	No

Total: 29

Closed Contracts

ML18019	City of Hidden Hills	5/3/2018	5/2/2022	5/2/2023	\$49,999.00	\$49,999.00	Purchase Two Light-Duty ZEVs and EVSE	\$0.00	Yes
ML18021	City of Signal Hill	4/6/2018	1/5/2022		\$49,661.00	\$46,079.31	Install EV Charging Stations	\$3,581.69	Yes
ML18022	City of Desert Hot Springs	5/3/2018	1/2/2020	1/2/2021	\$50,000.00	\$50,000.00	Traffic Signal and Synchronization Project	\$0.00	Yes
ML18034	City of Calabasas	6/8/2018	3/7/2022	3/7/2023	\$50,000.00	\$50,000.00	Install EVSE	\$0.00	Yes
ML18035	City of Westlake Village	8/8/2018	11/7/2022		\$50,000.00	\$50,000.00	Install EVSE	\$0.00	Yes
ML18040	City of Agoura Hills	7/13/2018	6/12/2022		\$17,914.00	\$17,914.00	Install EV Charging Infrastructure	\$0.00	Yes
ML18041	City of West Hollywood	8/8/2018	12/7/2023	6/7/2024	\$50,000.00	\$50,000.00	Install EV Charging Infrastructure	\$0.00	Yes
ML18042	City of San Fernando	6/28/2018	2/27/2024		\$10,000.00	\$10,000.00	Purchase 1 Light-Duty ZEV	\$0.00	Yes
ML18049	City of Downey	7/6/2018	5/5/2023		\$148,260.00	\$148,116.32	Install EV Charging Stations	\$143.68	Yes
ML18052	City of Garden Grove	8/8/2018	10/7/2022		\$53,593.00	\$46,164.28	Purchase 4 L.D. ZEVs and Infrastructure	\$7,428.72	Yes
ML18054	City of La Habra Heights	8/8/2018	4/7/2022		\$9,200.00	\$9,200.00	Purchase 1 L.D. ZEV	\$0.00	Yes
ML18056	City of Chino	3/29/2019	9/28/2023		\$103,868.00	\$103,868.00	Install EV Charging Infrastructure	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18062	City of Beaumont	8/8/2018	9/7/2024		\$25,000.00	\$25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$0.00	Yes
ML18070	City of Lomita	11/29/2018	6/28/2022		\$6,250.00	\$6,250.00	Purchase 1 Light-Duty ZEV	\$0.00	Yes
ML18071	City of Chino Hills	9/7/2018	10/6/2022		\$20,000.00	\$20,000.00	Purchase 2 Light-Duty ZEVs	\$0.00	Yes
ML18076	City of Culver City Transportation De	10/5/2018	10/4/2023		\$1,130.00	\$1,130.00	Purchase Light-Duty ZEV	\$0.00	Yes
ML18077	City of Orange	11/2/2018	10/1/2022		\$59,776.00	\$59,776.00	Four Light-Duty ZEV and EV Charging Infr	\$0.00	Yes
ML18079	City of Pasadena	12/7/2018	11/6/2023		\$183,670.00	\$183,670.00	EV Charging Infrastructure	\$0.00	Yes
ML18086	City of Los Angeles Bureau of Street	2/8/2019	4/7/2023		\$300,000.00	\$300,000.00	Install Sixty EV Charging Stations	\$0.00	Yes
ML18088	City of Big Bear Lake	11/29/2018	8/28/2020	8/28/2021	\$50,000.00	\$50,000.00	Install Bicycle Trail	\$0.00	Yes
ML18090	City of Santa Clarita	5/9/2019	2/8/2023	2/8/2024	\$122,000.00	\$118,978.52	Install Nine EV Charging Stations	\$3,021.48	Yes
ML18096	City of Highland	12/13/2019	8/12/2024		\$10,000.00	\$9,918.84	Purchase Light-Duty Zero Emission Vehicle	\$81.16	Yes
ML18097	City of Temple City	11/29/2018	7/28/2022		\$16,000.00	\$12,000.00	Purchase Two Light-Duty ZEVs	\$4,000.00	Yes
ML18099	City of Laguna Hills	3/1/2019	5/31/2023	9/30/2024	\$32,250.00	\$32,250.00	Install EV Charging Stations	\$0.00	Yes
ML18126	City of Lomita	12/7/2018	1/6/2020		\$26,500.00	\$13,279.56	Install bicycle racks and lanes	\$13,220.44	Yes
ML18127	City of La Puente	2/1/2019	2/28/2023		\$10,000.00	\$7,113.70	Purchase Light-Duty Zero Emission Vehicle	\$2,886.30	Yes
ML18128	City of Aliso Viejo	8/30/2019	11/29/2023		\$65,460.00	\$65,389.56	Purchase Two Light-Duty ZEVs and Install S	\$70.44	Yes
ML18130	City of Lake Forest	3/1/2019	9/30/2022		\$106,480.00	\$106,480.00	Install Twenty-One EVSEs	\$0.00	Yes
ML18131	City of Los Angeles, Police Departm	5/3/2019	12/2/2022		\$19,294.00	\$19,294.00	Purchase Three Light-Duty ZEVs	\$0.00	Yes
ML18136	City of Orange	4/12/2019	8/11/2024		\$40,000.00	\$40,000.00	Purchase Four Light-Duty Zero Emission Ve	\$0.00	Yes
ML18138	City of La Canada Flintridge	2/8/2019	5/7/2023		\$32,589.00	\$32,588.07	Install Four EVSEs and Install Bicycle Racks	\$0.93	Yes
ML18139	City of Calimesa	8/30/2019	7/29/2020	11/29/2021	\$50,000.00	\$50,000.00	Install Bicycle Lane	\$0.00	Yes
ML18142	City of La Quinta	4/24/2019	2/23/2023	8/23/2023	\$51,780.00	\$51,780.00	Install Two EV Charging Stations	\$0.00	Yes
ML18154	City of Hemet	11/22/2019	9/21/2023	3/21/2024	\$30,000.00	\$30,000.00	Purchase Two Light-Duty ZEVs and EV Cha	\$0.00	Yes
ML18155	City of Claremont	7/31/2019	9/30/2023		\$35,609.00	\$35,608.86	Install EV Charging Infrastructure	\$0.14	Yes
ML18156	City of Covina	2/1/2019	3/31/2023	12/31/2023	\$63,800.00	\$62,713.00	Purchase Four Light-Duty ZEVs and EV Cha	\$1,087.00	Yes
ML18160	City of Irwindale	3/29/2019	12/28/2022		\$14,263.00	\$14,263.00	Purchase Two Light-Duty ZEVs	\$0.00	Yes
ML18169	City of Alhambra	6/14/2019	8/13/2024		\$111,980.00	\$111,980.00	Install EV Charging Infrastructure	\$0.00	Yes
ML18173	City of Manhattan Beach	3/29/2019	2/28/2023		\$49,000.00	\$49,000.00	Purchase Two Light-Duty ZEVs and EV Cha	\$0.00	Yes
ML18179	City of Rancho Mirage	8/20/2021	2/19/2022		\$50,000.00	\$50,000.00	Traffic Signal Synchronization	\$0.00	Yes
MS18001	Los Angeles County MTA	6/29/2017	4/30/2018		\$807,945.00	\$652,737.07	Provide Clean Fuel Transit Service to Dodge	\$155,207.93	Yes
MS18002	Southern California Association of G	6/9/2017	11/30/2018	12/30/2021	\$2,500,000.00	\$2,276,272.46	Regional Active Transportation Partnership	\$223,727.54	Yes
MS18003	Geographics	2/21/2017	2/20/2021	6/20/2021	\$72,453.00	\$65,521.32	Design, Host and Maintain MSRC Website	\$6,931.68	Yes
MS18004	Orange County Transportation Autho	8/3/2017	4/30/2019		\$503,272.00	\$456,145.29	Provide Special Rail Service to Angel Stadiu	\$47,126.71	Yes
MS18005	Orange County Transportation Autho	1/5/2018	4/30/2019		\$834,222.00	\$834,222.00	Clean Fuel Bus Service to OC Fair	\$0.00	Yes
MS18006	Anaheim Transportation Network	10/6/2017	2/28/2020		\$219,564.00	\$9,488.22	Implement Anaheim Circulator Service	\$210,075.78	Yes
MS18008	Foothill Transit	1/12/2018	3/31/2019		\$100,000.00	\$99,406.61	Special Transit Service to LA County Fair	\$593.39	Yes
MS18010	Southern California Regional Rail Au	12/28/2017	7/31/2019		\$351,186.00	\$275,490.61	Implement Special Metrolink Service to Unio	\$75,695.39	Yes
MS18011	Southern California Regional Rail Au	2/9/2018	6/30/2018		\$239,565.00	\$221,725.12	Special Train Service to Festival of Lights	\$17,839.88	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18012	City of Hermosa Beach	2/2/2018	2/1/2024		\$36,000.00	\$36,000.00	Construct New Limited-Access CNG Station	\$0.00	Yes
MS18014	Regents of the University of Californi	10/5/2018	12/4/2019	3/4/2020	\$254,795.00	\$251,455.59	Planning for EV Charging Infrastructure Inve	\$3,339.41	Yes
MS18015	Southern California Association of G	7/13/2018	2/28/2021	11/30/2023	\$2,000,000.00	\$1,585,466.77	Southern California Future Communities Par	\$414,533.23	Yes
MS18016	Southern California Regional Rail Au	1/10/2019	3/31/2019		\$87,764.00	\$73,140.89	Special Train Service to Auto Club Speedwa	\$14,623.11	Yes
MS18023	Riverside County Transportation Co	6/28/2018	6/27/2021	3/31/2023	\$500,000.00	\$500,000.00	Weekend Freeway Service Patrols	\$0.00	Yes
MS18025	Los Angeles County MTA	11/29/2018	5/31/2019		\$1,324,560.00	\$961,246.86	Special Bus and Train Service to Dodger Sta	\$363,313.14	Yes
MS18065	San Bernardino County Transportatio	3/29/2019	8/28/2023	3/28/2024	\$2,000,000.00	\$2,000,000.00	Implement Metrolink Line Fare Discount Pro	\$0.00	Yes
MS18102	Orange County Transportation Autho	10/4/2019	5/31/2020		\$1,146,000.00	\$1,146,000.00	Implement OC Flex Micro-Transit Pilot Proje	\$0.00	Yes
MS18103	Orange County Transportation Autho	2/8/2019	9/7/2020		\$642,000.00	\$613,303.83	Install Hydrogen Detection System	\$28,696.17	Yes
MS18104	Orange County Transportation Autho	2/21/2020	3/31/2021	3/31/2022	\$212,000.00	\$165,235.92	Implement College Pass Transit Fare Subsi	\$46,764.08	Yes
MS18105	Southern California Regional Rail Au	1/10/2019	6/30/2019		\$252,696.00	\$186,830.04	Special Train Service to the Festival of Light	\$65,865.96	Yes
MS18180	Omnitrans	8/4/2022	8/3/2023		\$83,000.00	\$75,000.00	Modify Vehicle Maintenance Facility and Trai	\$8,000.00	Yes

Total: 61

Closed/Incomplete Contracts

ML18083	City of San Fernando	11/2/2018	11/1/2022		\$20,000.00	\$0.00	Implement Traffic Signal Synchronization	\$20,000.00	No
ML18093	City of Monterey Park	2/1/2019	2/28/2026	10/31/2028	\$25,000.00	\$0.00	Purchase Heavy-Duty Near-ZEV	\$25,000.00	No
ML18129	City of Yucaipa	12/14/2018	3/13/2023	9/13/2027	\$63,097.00	\$0.00	Install Six EV Charging Stations	\$63,097.00	No
ML18133	City of Rancho Mirage	12/7/2018	11/6/2020		\$50,000.00	\$0.00	Traffic Signal Synchronization	\$50,000.00	No
ML18137	City of Wildomar	3/1/2019	5/31/2021	12/1/2022	\$50,000.00	\$0.00	Install Bicycle Trail	\$50,000.00	No
ML18167	City of Beverly Hills	3/29/2019	6/28/2025		\$50,000.00	\$0.00	Purchase Two Heavy-Duty Near-Zero Emiss	\$50,000.00	No
ML18168	City of Maywood	3/29/2019	11/28/2022		\$7,059.00	\$0.00	Purchase EV Charging Infrastructure	\$7,059.00	No
ML18185	City of Wildomar	10/19/2023	10/18/2024		\$25,000.00	\$0.00	Install Bicycle Trail	\$25,000.00	No
MS18026	Omnitrans	10/5/2018	1/4/2020		\$83,000.00	\$0.00	Modify Vehicle Maintenance Facility and Trai	\$83,000.00	No
MS18118	City of Beverly Hills	3/29/2019	7/28/2025		\$85,272.00	\$0.00	Expansion of Existing CNG Infrastructure	\$85,272.00	No

Total: 10

Open/Complete Contracts

ML18020	City of Colton	5/3/2018	4/2/2024	4/2/2027	\$67,881.00	\$67,881.00	Purchase One Medium-Duty and One Heavy	\$0.00	Yes
ML18028	City of Artesia	6/28/2018	3/27/2025		\$50,000.00	\$50,000.00	Install EVSE	\$0.00	Yes
ML18030	City of Grand Terrace	6/28/2018	3/27/2022	3/27/2025	\$45,000.00	\$45,000.00	Install EVSE	\$0.00	Yes
ML18031	City of Diamond Bar	9/7/2018	11/6/2025	11/6/2027	\$58,930.00	\$58,930.00	Install EVSE, Purchase up to 2-LD Vehicles	\$0.00	Yes
ML18032	City of Arcadia	2/1/2019	4/30/2025		\$24,650.00	\$24,650.00	Purchase 1 Heavy-Duty Near-ZEV	\$0.00	Yes
ML18033	City of Duarte	8/8/2018	2/7/2025		\$50,000.00	\$50,000.00	Purchase 1-HD ZEV	\$0.00	Yes
ML18036	City of Indian Wells	8/8/2018	5/7/2023	5/7/2026	\$50,000.00	\$50,000.00	Install EV Charging Stations	\$0.00	No
ML18037	City of Westminster	6/28/2018	6/27/2024	12/27/2026	\$120,900.00	\$120,900.00	Install EVSE, Purchase up to 3-LD ZEV & 1-	\$0.00	Yes
ML18038	City of Anaheim	10/5/2018	5/4/2025	5/4/2026	\$151,630.00	\$147,883.27	Purchase 5 Light-Duty ZEVs and Install EVS	\$3,746.73	Yes
ML18039	City of Redlands	6/28/2018	7/27/2024	1/27/2025	\$63,191.00	\$63,190.33	Purchase 1 Medium/Heavy-Duty ZEV and In	\$0.67	Yes
ML18043	City of Yorba Linda	9/7/2018	12/6/2023	12/6/2024	\$87,990.00	\$87,990.00	Install EV Charging Infrastructure	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
ML18045	City of Culver City Transportation De	6/28/2018	6/27/2025		\$51,000.00	\$51,000.00	Purchase Eight Near-Zero Vehicles	\$0.00	Yes
ML18046	City of Santa Ana - Public Works Ag	11/9/2018	7/8/2026		\$359,591.00	\$359,590.75	Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty	\$0.25	Yes
ML18047	City of Whittier	8/8/2018	4/7/2026	1/7/2029	\$113,910.00	\$113,910.00	Purchase 5 Heavy-Duty Near-Zero Emission	\$0.00	No
ML18048	City of Lynwood	6/28/2018	10/27/2024		\$93,500.00	\$44,505.53	Purchase Up to 3 Medium-Duty Zero-Emissi	\$48,994.47	Yes
ML18059	City of Glendale Water & Power	2/1/2019	7/31/2026	1/31/2028	\$260,500.00	\$232,315.70	Install Electric Vehicle Charging Infrastructur	\$28,184.30	No
ML18061	City of Moreno Valley	4/9/2019	2/8/2025		\$25,000.00	\$25,000.00	Purchase 1 Heavy-Duty Near-ZEV	\$0.00	Yes
ML18064	City of Eastvale	11/29/2018	4/28/2026	4/28/2029	\$80,400.00	\$61,462.40	Purchase 2 Light-Duty, One Medium-Duty. Z	\$18,937.60	No
ML18072	City of Anaheim	12/18/2018	11/17/2026		\$239,560.00	\$239,560.00	Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-D	\$0.00	Yes
ML18074	City of Buena Park	12/14/2018	6/13/2026		\$107,960.00	\$107,960.00	EV Charging Infrastructure	\$0.00	Yes
ML18080	City of Santa Monica	1/10/2019	12/9/2023	9/9/2025	\$44,289.00	\$44,288.92	Install EV Charging Stations	\$0.08	Yes
ML18081	City of Beaumont	10/5/2018	10/4/2022	10/4/2025	\$31,870.00	\$31,870.00	EV Charging Infrastructure	\$0.00	Yes
ML18085	City of Orange	4/12/2019	10/11/2026		\$50,000.00	\$50,000.00	Purchase Two Heavy-Duty Near-Zero Emiss	\$0.00	Yes
ML18087	City of Murrieta	3/29/2019	3/28/2025		\$143,520.00	\$143,520.00	Install Four EV Charging Stations	\$0.00	Yes
ML18089	City of Glendora	7/19/2019	4/18/2025	10/18/2028	\$50,760.00	\$50,760.00	Purchase a Heavy-Duty ZEV	\$0.00	Yes
ML18091	City of Temecula	1/19/2019	7/18/2023	3/18/2026	\$111,575.00	\$111,574.46	Install EV Charging Stations	\$0.54	No
ML18094	City of Laguna Woods	7/12/2019	12/11/2024	10/11/2026	\$50,000.00	\$50,000.00	Install Two EV Charging Ports	\$0.00	Yes
ML18095	City of Gardena	11/9/2018	12/8/2024		\$25,000.00	\$25,000.00	Purchase Heavy-Duty Near-ZEV	\$0.00	Yes
ML18098	City of Redondo Beach	2/1/2019	3/31/2023	3/31/2025	\$89,400.00	\$89,400.00	Install Six EV Charging Stations	\$0.00	Yes
ML18100	City of Brea	10/29/2020	12/28/2024	12/31/2025	\$56,500.00	\$56,500.00	Install Twenty-Four Level II EV Charging Sta	\$0.00	Yes
ML18101	City of Burbank	2/1/2019	4/30/2024	10/30/2024	\$137,310.00	\$137,310.00	Install Twenty EV Charging Stations	\$0.00	No
ML18132	City of Montclair	4/5/2019	9/4/2023	9/4/2026	\$40,000.00	\$40,000.00	Install Eight EV Chargers	\$0.00	Yes
ML18141	City of Rolling Hills Estates	2/14/2020	1/13/2024	4/13/2026	\$40,000.00	\$40,000.00	Purchase One Light-Duty ZEV and Install Se	\$0.00	Yes
ML18143	City of La Habra	10/18/2019	9/17/2025	9/17/2027	\$80,700.00	\$80,700.00	Install Two EV Charging Stations	\$0.00	Yes
ML18144	City of Fontana Public Works	10/4/2019	12/3/2023	12/31/2025	\$269,090.00	\$269,090.00	Install Twelve EVSEs	\$0.00	No
ML18146	City of South Gate	3/1/2019	11/30/2023	11/30/2026	\$127,400.00	\$127,400.00	Purchase Five Light-Duty ZEVs and Install S	\$0.00	No
ML18157	City of Los Angeles Bureau of Street	6/21/2019	5/20/2027		\$85,000.00	\$85,000.00	Purchase One Medium-Duty ZEV	\$0.00	Yes
ML18159	City of Rialto	12/13/2019	5/12/2024	9/19/2025	\$135,980.00	\$106,597.86	Purchase Nine Light-Duty ZEVs and EV Cha	\$29,382.14	No
ML18161	City of Indio	5/3/2019	10/2/2025		\$25,000.00	\$25,000.00	Purchase 1 Light-Duty Zero Emission and E	\$0.00	Yes
ML18162	City of Costa Mesa	1/10/2020	7/9/2026		\$148,210.00	\$148,210.00	Purchase Three Light-Duty ZEVs and EV Ch	\$0.00	Yes
ML18163	City of San Clemente	3/8/2019	12/7/2024	12/7/2025	\$75,000.00	\$70,533.75	Purchase Three Light-Duty ZEVs and EV Ch	\$4,466.25	Yes
ML18170	City of Laguna Niguel	1/10/2020	8/9/2028		\$75,100.00	\$75,100.00	Purchase One Light-Duty ZEV and EV Char	\$0.00	No
ML18171	City of El Monte	3/1/2019	4/30/2025		\$68,079.00	\$68,077.81	Purchase One Heavy-Duty ZEVs and EV Ch	\$1.19	Yes
ML18176	City of Coachella	3/1/2019	11/30/2024		\$58,020.00	\$58,020.00	Install EV Charging Stations	\$0.00	Yes
MS18024	Riverside County Transportation Co	6/28/2018	8/27/2021	8/31/2024	\$1,500,000.00	\$1,147,960.00	Vanpool Incentive Program	\$352,040.00	No
MS18066	El Dorado National	12/6/2019	2/5/2026		\$100,000.00	\$100,000.00	Install New Limited-Access CNG Station	\$0.00	Yes
MS18073	Los Angeles County MTA	1/10/2019	2/9/2026		\$2,000,000.00	\$2,000,000.00	Purchase 40 Zero-Emission Transit Buses	\$0.00	Yes
MS18108	Capistrano Unified School District	2/1/2019	5/30/2025	9/30/2026	\$111,750.00	\$111,750.00	Expansion of Existing Infrastructure	\$0.00	Yes

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
MS18110	Mountain View Unified School Distric	2/1/2019	3/31/2025		\$61,748.00	\$61,747.29	Install New Limited-Access CNG Infrastructu	\$0.71	No
MS18115	City of Commerce	6/7/2019	12/6/2025	7/6/2026	\$275,000.00	\$275,000.00	Expansion of Existing L/CNG Infrastructure	\$0.00	No
MS18117	City of San Bernardino	6/7/2019	11/6/2025		\$240,000.00	\$240,000.00	Expansion of Existing CNG Infrastructure/Me	\$0.00	Yes
MS18120	City of Redondo Beach	2/1/2019	9/30/2025		\$275,000.00	\$275,000.00	Install New Limited-Access CNG Infrastructu	\$0.00	Yes
MS18122	Universal Waste Systems, Inc.	2/1/2019	3/31/2025	7/31/2027	\$195,000.00	\$195,000.00	Install New Limited Access CNG Infrastructu	\$0.00	Yes
MS18123	City Rent A Bin DBA Serv-Wel Dispo	12/14/2018	2/13/2025		\$200,000.00	\$200,000.00	Install New Limited-Access CNG Infrastructu	\$0.00	Yes
MS18124	County Sanitation Districts of Los An	7/31/2019	2/28/2027		\$275,000.00	\$275,000.00	Install New Limited-Access CNG Infrastructu	\$0.00	Yes
MS18125	U.S. Venture	5/9/2019	8/8/2025		\$200,000.00	\$200,000.00	Install New Limited-Access CNG Infrastructu	\$0.00	Yes

Total: 56

Terminated Contracts

ML18058	City of Perris	10/12/2018	11/11/2024	11/11/2028	\$94,624.00	\$0.00	Purchase 1 Medium-Duty ZEV and EV Char	\$94,624.00	No
ML18084	City of South El Monte	10/18/2019	9/17/2023	3/30/2028	\$30,000.00	\$0.00	EV Charging Infrastructure	\$30,000.00	No
MS18029	Irvine Ranch Water District	8/8/2018	10/7/2024	1/7/2029	\$185,000.00	\$0.00	Install New Limited Access CNG Station & T	\$185,000.00	No

Total: 3

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2018-2021 Contracts

Open Contracts

MS21002	Better World Group Advisors	11/1/2019	12/31/2022	12/31/2024	\$448,154.00	\$239,482.01	Programmatic Outreach Services	\$208,671.99	No
MS21005	Southern California Association of G	5/5/2021	1/31/2024	7/31/2025	\$16,751,000.00	\$342,085.88	Implement Last Mile Goods Movement Progr	\$16,408,914.12	No
MS21006	Geographics	4/1/2021	6/20/2023	6/20/2025	\$20,152.00	\$16,997.25	Hosting & Maintenance of the MSRC Websit	\$3,154.75	No
MS21009	ITS Technologies & Logistics, LLC	7/15/2022	7/14/2028	7/14/2029	\$1,686,900.00	\$168,690.00	Deploy 12 Zero-Emission Yard Tractors	\$1,518,210.00	No
MS21010	MHX, LLC	9/29/2021	1/28/2028	7/28/2029	\$569,275.00	\$0.00	Deploy One Zero-Emission Overhead Crane	\$569,275.00	No
MS21015	Premium Transportation Services, In	9/22/2021	5/21/2027	1/2/2028	\$1,500,000.00	\$1,334,758.50	Deploy up to 15 Near-Zero Emissions Truck	\$165,241.50	No
MS21016	Ryder Integrated Logistics, Inc.	12/7/2022	4/6/2029		\$3,169,746.00	\$0.00	Procure Two Integrated Power Centers and	\$3,169,746.00	No
MS21018	Pac Anchor Transportation, Inc.	8/17/2021	8/16/2027	8/16/2028	\$2,100,000.00	\$1,890,000.00	Deploy up to 21 Near Zero Emission Trucks	\$210,000.00	No
MS21019	Volvo Financial Services	3/31/2022	3/30/2030	12/30/2030	\$3,930,270.00	\$2,095,869.15	Lease up to 14 Zero-Emission Trucks and P	\$1,834,400.85	No
MS21023	BNSF Railway Company	4/22/2022	4/21/2028	4/21/2029	\$1,313,100.00	\$0.00	Install EV Charging Infrastructure	\$1,313,100.00	No

Total: 10

Declined/Cancelled Contracts

MS21008	CMA CGM (America) LLC				\$3,000,000.00	\$0.00	Deploy 2 Zero-Emission Rubber Tire Gantry	\$3,000,000.00	No
MS21011	RDS Logistics Group	1/21/2022	7/20/2028		\$808,500.00	\$0.00	Deploy 3 Zero-Emission Yard Tractors and	\$808,500.00	No
MS21012	Amazon Logistics, Inc.				\$4,157,710.00	\$0.00	Deploy up to 10 Zero-Emission and 100 Nea	\$4,157,710.00	No
MS21020	Sea-Logix, LLC				\$2,300,000.00	\$0.00	Deploy up to 23 Near-Zero Emissions Trucks	\$2,300,000.00	No
MS21021	CMA CGM (America) LLC				\$1,946,463.00	\$0.00	Deploy up to 13 Near Zero Emission Trucks	\$1,946,463.00	No
MS21022	Orange County Transportation Autho				\$289,054.00	\$0.00	Implement Special Transit Service to the Or	\$289,054.00	No

Total: 6

Closed Contracts

MS21001	Los Angeles County MTA	8/30/2019	7/29/2020		\$613,752.87	\$613,752.87	Implement Special Transit Service to Dodge	\$0.00	Yes
MS21003	Orange County Transportation Autho	7/8/2020	5/31/2021		\$468,298.00	\$241,150.48	Provide Express Bus Service to the Orange	\$227,147.52	Yes
MS21004	Los Angeles County MTA	1/7/2021	5/31/2023		\$814,822.00	\$326,899.00	Clean Fuel Bus Service to Dodger Stadium	\$487,923.00	Yes

Total: 3

Open/Complete Contracts

MS21007	Penske Truck Leasing Co., L.P.	4/1/2022	3/31/2028		\$957,813.00	\$957,812.40	Deploy 5 Zero-Emission Yard Tractors	\$0.60	Yes
MS21013	4 Gen Logistics	3/27/2022	5/26/2028		\$7,000,000.00	\$7,000,000.00	Deploy 40 Zero Emission Trucks	\$0.00	Yes
MS21014	Green Fleet Systems, LLC	8/31/2021	8/30/2027	8/30/2028	\$300,000.00	\$300,000.00	Deploy up to 3 Near Zero Emission Trucks	\$0.00	Yes
MS21017	MHX, LLC	9/29/2021	9/28/2030		\$1,900,000.00	\$1,900,000.00	Deploy up to 10 Zero-Emission Trucks & Infr	\$0.00	No
MS21025	Costco Wholesale Corporation	12/9/2022	12/8/2028		\$160,000.00	\$160,000.00	Install Five EV Charging Units	\$0.00	Yes

Total: 5

Cont.#	Contractor	Start Date	Original End Date	Amended End Date	Contract Value	Remitted	Project Description	Award Balance	Billing Complete?
--------	------------	------------	-------------------	------------------	----------------	----------	---------------------	---------------	-------------------

FY 2021-2024 Contracts

Open Contracts

MS24001	Los Angeles County MTA	1/26/2023	5/31/2028		\$1,200,248.00	\$0.00	Provide Clean Fuel Bus Service to Dodger S	\$1,200,248.00	No
MS24002	South Pasadena Police Department	1/16/2024	5/15/2030		\$499,789.00	\$0.00	Procure Zero-Emission Vehicles and Infrastr	\$499,789.00	No
MS24003	Omnitrans	4/15/2024	10/30/2025		\$315,278.00	\$0.00	Bloomington Microtransit Service Expansion	\$315,278.00	No
MS24004	City of Seal Beach	12/21/2023	9/30/2025		\$162,891.00	\$0.00	Circuit Transit Shared Mobility	\$162,891.00	No
MS24005	City of Huntington Beach	7/1/2024	9/1/2026		\$279,186.00	\$0.00	Circuit Transit Rideshare Program	\$279,186.00	No
MS24006	Anaheim Transportation Network	10/12/2023	5/31/2025		\$322,000.00	\$0.00	Old Towne Orange Microtransit Service	\$322,000.00	No
MS24007	City of Gardena	6/12/2024	8/31/2026		\$424,134.00	\$0.00	Gtrans Microtransit Service	\$424,134.00	No
MS24008	City of Long Beach	3/19/2024	1/31/2026		\$410,734.00	\$0.00	Circuit Transit Mobility Transit Expansion Pr	\$410,734.00	No

Total: 8

Pending Execution Contracts

MS24010	Penske Truck Leasing Co., L.P.				\$17,980,000.00	\$0.00	Partner on Application to Install EV Charging	\$17,980,000.00	No
MS24011	Southern California Gas Company				\$6,000,000.00	\$0.00	Partner on Application to Install Hydrogen F	\$6,000,000.00	No
MS24012	Pilot Travel Center, LLC				\$3,000,000.00	\$0.00	Partner on Application to Install Hydrogen F	\$3,000,000.00	No
MS24013	Los Angeles Cleantech Incubator				\$3,000,000.00	\$0.00	Implement Drayage Truck Recharging Facilit	\$3,000,000.00	No
MS24999	Prologis Mobility				\$11,679,171.00	\$0.00	Implement EV Charging and Hydrogen Refu	\$11,679,171.00	No

Total: 5



**MOBILE SOURCE AIR POLLUTION REDUCTION REVIEW COMMITTEE
THURSDAY, JUNE 20, 2024 MEETING MINUTES
21865 Copley Drive, Diamond, Bar, CA 91765**

MEMBERS PRESENT:

(Chair) Larry McCallon, representing San Bernardino County Transportation Authority (SBCTA)
(Vice-Chair) Brian Berkson, representing Riverside County Transportation Commission (RCTC)
Curt Hagman, representing South Coast Air Quality Management District (AQMD)
William Robertson, representing California Air Resources Board (CARB)
Linda Krupa, representing Regional Rideshare Agency
Patrick Harper, representing Orange County Transportation Authority (OCTA)
Rena Lum (Alt.), representing Los Angeles County Metropolitan Transportation Authority (Metro)
Mark Henderson, representing Southern California Association of Governments (SCAG)

MEMBERS ABSENT:

Cindy Allen (Alt.), representing SCAG
Steve Veres, representing Metro
John Dutrey (Alt.), representing SBCTA
Peter Christensen (Alt.), representing CARB

MSRC-TAC MEMBERS PRESENT:

Adriann Cardoso, representing OCTA
Rongsheng Luo, representing SCAG
Scott Strelecki (Alt.), representing SCAG

OTHERS PRESENT:

Lijin Sun, SCAG	Philip Law, SCAG
Ruben Aronin, Better World Group	Ryan Laws, SCAG
Suzanne Cafilish, Better World Group	Clair Garcia
Daneil Schweizer, Zeem Solutions	

SOUTH COAST AQMD STAFF & CONTRACTORS PRESENT:

Aaron Katzenstein, Deputy Executive Officer
Cynthia Ravenstein, MSRC Contracts Administrator
Daphne Hsu, Principal Deputy District Counsel
De Groeneveld, Information Technology Supervisor
Debra Ashby, Sr. Public Affairs Specialist
Ghislain Muberwa, Information Technology Specialist
John Kampa, Financial Services Manager
Maria Allen, Administrative Assistant
Marjorie Eaton, Administrative Assistant
Nydia Ibarra, Public Affairs Specialist
Ray Gorski, MSRC Technical Advisor-Contractor
Sindy Enriquez, MSRC Contracts Assistant

CALL TO ORDER

- Chair McCallon called the meeting to order at 2:01 p.m.
- Roll call was taken at the start of the meeting.
- Chair McCallon asked for disclosures.

Items Nos. 2 and 8 – MSRC Member Curt Hagman said he does not have a financial interest in Item No. 2, but is required to identify for the record that he is a member of the Board of Directors for SBCTA, which is involved in the item. In addition, he does not have a financial interest in Item No. 8 but is required to identify for the record that he is a Regional Council member for SCAG, which is involved in the item.

Items Nos. 2 and 8 – MSRC Vice-Chair Brian Berkson said he does not have a financial interest in Item No. 2 but is required to identify for the record that he is a member of the Board of Directors for the Southern California Regional Rail Authority (SCRRA), which is involved in the item. In addition, he does not have a financial interest in Item No. 8 but is required to identify for the record that he is a Transportation Committee Member for SCAG, which is involved in the item.

Item No. 8 – MSRC Member Linda Krupa said she does not have a financial interest, but is required to identify for the record that she is a Regional Council member for SCAG, which is involved in Item No. 8. In addition, for Item No. 8 she is required to identify for the record that she is recusing herself from Item No. 8. because of a financial interest in PepsiCo, which is affected by the item.

Item No. 2 – MSRC Alternate Member Rena Lum said she does not have a financial interest in Item No. 2 but is required to identify for the record that she is an employee for the Los Angeles County Metropolitan Transportation Authority, which is involved in the item.

Item No. 8 – MSRC Member Mark Henderson said he does not have a financial interest in Item No. 8 but is required to identify for the record that he is a Regional Council member for SCAG, which is involved in the item.

Items Nos. 2 and 8 – MSRC Chair Larry McCallon said he does not have a financial interest in Item No. 2 but is required to identify for the record that he is a Director for SBCTA, which is involved in the item. In addition, he does not have a financial interest in Item No. 2 but is required to identify for the record that he is the Chair of the Board of Directors for SCRRA, which is involved in the item. Lastly, he said he does not have a financial interest in Item No. 8 but is required to identify for the record that he is a Regional Council member for SCAG, which is involved in the item.

Item Number 3 of the Consent Calendar was pulled for discussion.

MSRC member William Robertson stated that at a previous meeting we discussed the potential modification of a contract related to vehicle deliverables and infrastructure funding. Staff were tasked with further discussions, and an update on their progress was requested, along with any other relevant information.

Cynthia Ravenstein, MSRC Contracts Administrator, answered that a recent discussion revealed that Ryder will be seeking an extension for vehicle deliveries and infrastructure. Tesla has delivered some vehicles from a pilot production facility but is not ready for mass production until 2026. Also, infrastructure development is expected to take over 18 months. A revised request from Ryder is anticipated.

MSRC member Curt Hagman stated that he recently attended the Advanced Clean Transportation (ACT) Conference where he explored various prototype vehicles. A standout was a Japanese company showcasing eight vehicles, focusing on hydrogen and electric technology. Despite their innovations, there's a lack of U.S. manufacturing, which restricts market access. There are existing technologies available in other countries that have been tested extensively. Despite the comparable costs of these technologies to current diesel trucks, frustration arises because these technologies cannot access federal grants, hindering their implementation.

- Chair McCallon asked for public comment on the Consent Calendar.

No public comment.

CONSENT ITEMS (Items 1 through 7):

Receive and Approve

1. Minutes of January 18, 2024 MSRC Meeting

The January 18, 2024 MSRC meeting minutes were included in the agenda package.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon
Noes: None
Action: Staff will include the MSRC minutes with the MSRC Committee Report for the August 2024 South Coast AQMD Board meeting.

2. Summary of Final Reports by MSRC Contractors

- San Bernardino County Transportation Authority, Contract #MS18065 – San Bernardino Line Discount Program
- 4Gen Logistics, Contract #MS21013 – Purchase of Forty (40) Volvo VNR Electric Trucks

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon
Noes: None
Action: No further action is necessary

Information Only – Receive and File

3. MSRC Contracts Administrator's Report

The MSRC AB 2766 Contracts Administrator's Report for April 25 through May 29, 2024 was included in the agenda package.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon

Noes: None

Action: Staff will include the MSRC Contracts Administrator's Report in the MSRC Committee Report for the August 2024 South Coast AQMD Board meeting.

4. Financial Report on AB 2766 Discretionary Fund

A financial report on the AB2766 Discretionary Fund for May 2024 was included in the agenda package. Results of the 15th Biennial AB 2766 Audit covering FYs 2019-20 and 2020-21 were included in the agenda package.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon

Noes: None

Action: No further action is required.

FYs 2014-16 Work Program

5. Consider 4-Month Term Extension by City of San Fernando, Contract #ML16075 (\$354,000- Install Class I Bikeway)

The City requests a four-month term extension because discrepancies in elevations necessitated plan revisions and heavy rains further delayed the project. The contract has previously been extended by five years and six months.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon

Noes: None

Action: Staff will amend the above contract accordingly.

FYs 2016-18 Work Program

6. Consider 3-Month Term Extension by City of San Dimas, Contract #ML18148 (\$50,000 – Implement Bicycle Detection Measures)

The City requested a six-month contract term extension due to the need to install additional conduit. Because the request was not received in sufficient time prior to the termination date, a three-month contract term extension was processed administratively to allow sufficient time for the MSRC to consider the remainder of the request. Therefore, an additional three-month contract term extension would fulfill the City's request. This contract had previously been extended by one year.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon

Noes: None

Action: Staff will amend the above contract accordingly.

7. Consider 2-Year Term Extension by City of Rancho Cucamonga, Contract #ML18051 (\$91,500 – Procure 6 Light-Duty ZEVs and Install EV Charging Infrastructure)

In April 2024, the MSRC approved modifications to the City’s contract including substituting the installation of some publicly accessible Level III stations for Level II stations. This project is part of the FYs 2016-18 Local Government Partnership Program, which has a five-year operational requirement for Level III stations. This item would extend the term of Contract #ML18051 by two years only to cover the longer requirement; there would be no change to the required in-service date.

Moved by Hagman; seconded by Harper; under approval of Consent Calendar Items #1-7, item unanimously approved.

Ayes: Hagman, Krupa, Henderson, Harper, Lum, Robertson, Berkson, McCallon

Noes: None

Action: Staff will amend the above contract accordingly.

For Approval – As Recommended

8. Consider Modified Scope and Reallocation of Funding Between Projects by Southern California Association of Governments (SCAG), Contract #MS21005 (\$16,751,000 – Implement Last Mile and Freight Program)

Linda Krupa recused herself from the meeting due to a financial interest in PepsiCo and left the room.

Cynthia Ravenstein, MSRC Contracts Administrator, presented that this contract, valued at \$16,751,000, is part of the MSRC’s FYs 2018-21 Work Program focused on goods movement. It involves the Last Mile Freight Program with 22 projects currently in deployment. While only \$132,000 has been paid out, over \$1.4 million is reserved for reallocation. The reallocation request seeks to shift funds to New Bern Transport in Buena Park, increasing its project scope from 10 to 20 Tesla Class 8 zero emission tractors. This project meets geographic funding targets for

Orange County and offers additional matching funds.

MSRC Member Hagman expressed excitement about seeing the Tesla at a conference but was concerned about delays in the project. He mentioned the company's frequent issues with delivering new vehicles on time.

Ravenstein continued that Zeem Solutions is modifying its project to deploy 42 zero-emission vehicles across three sites (two in Inglewood, one in Long Beach) and install 42 dual-port fast chargers in Long Beach. This adjustment comes after challenges in securing a site in Santa Ana, where initially 72 vehicles and 13 fast chargers were planned. The reallocation of funds aims to meet program timelines effectively.

Zeem's business model for vehicle charging involves a blend of customer-owned vehicles and leased vehicles from Zeem. They estimate that 40% of the 42 vehicles in the project will be owned by Zeem, but there's no minimum commitment. Additionally, Zeem seeks approval for a wide range of vehicle models, including about 59 classes of trucks eligible under the Hybrid and Zero-Emission Truck and Bus Voucher Incentive Program (HVIP) standards.

Ray Gorski, MSRC Technical Advisor, explained that HVIP is a program administered by Calstart on behalf of the California Air Resources Board, aimed at providing incentives for purchasing zero emission medium and heavy-duty vehicles. The transaction for these incentives occurs at the point of sale, making it a practical and lucrative ongoing program for buyers in California.

MSRC Vice-Chair Berkson expressed concerns about the potential approval of a modification expanding the types of vehicles under the program. He sought clarification on whether expanding the program would maintain the anticipated environmental benefits, such as reduced diesel particulates, or if it might diminish the expected return on investment.

Gorski continued that the chargers and vehicles deployed at Long Beach will be Class 8 tractors for container drayage, ensuring compliance with port requirements. Funding for charging infrastructure at Long Beach has been requested. Inglewood will cater to a broader range of vehicles, primarily supporting LAX operations, as there are currently no publicly accessible heavy-duty chargers at LAX. Zeem is seeking flexibility for various vehicle types at Inglewood.

The discussion revolves around whether certain vehicles, particularly delivery vans, fit the original vision for the last mile freight program. While the initial focus was on heavy-duty vehicles (Class 4 to 8), it did encompass a broader range of freight

movement, including neighborhood delivery vehicles, if they are zero-emission.

MSRC Member Henderson asked whether the project's scope remains unchanged aside from the venue change.

Ravenstein answered there is some flexibility regarding the types of vehicles and their ownership. The number of vehicles has been reduced from 72 to 42, but there will be an increase in the number of chargers available.

Ryan Laws of SCAG commented Zeem initially planned to partner with three vehicle types but sought flexibility in their procurement choices. At the time, there was uncertainty regarding specific makes and models, which were not defined in the contract until later discussions with Ravenstein.

Ravenstein continued she recommends reallocating resources to the New Bern project. She suggests two options regarding the Zeem project: allowing SCAG some discretion to implement the program if requirements are met, or rejecting the proposal, which would lead to a modified request from SCAG.

MSRC Member Henderson expressed support for the approval of requested changes, emphasizing the importance of continuing to deploy zero-emission vehicles and ensuring that the MSRC is kept informed of future requests. He advocated for transparency while acknowledging the need for SCAG to streamline its decision-making process.

Chair Larry McCallon asked for public comment on item number 8.

No public comment.

Moved by Hagman to consider modified scope and reallocation of funding between projects; seconded by Berkson; item approved.

Ayes: Hagman, Henderson, Harper, Lum, Robertson, Berkson, McCallon

Recuse: Krupa

Noes: None

Action: Authorization of the modifications will be placed on the South Coast AQMD Board agenda for approval

9. FYs 24-27 Work Program Development Update

Ray Gorski, MSRC Technical Advisor, presented to briefly update on the MSRC-TAC and staff's progress with the new Work Program. Since there's no meeting in July, we've moved some decision points to June to allow continued work. We seek input on investment ideas and will present initial recommendations for funding

categories. The MSRC-TAC proposes breaking the \$81 million work program into three categories, focusing on partnerships to leverage additional funding for projects.

Today's focus is on soliciting ideas from the MSRC regarding investment preferences and seeking approval for the recommendations of subcommittees and Work Program categories. The MSRC-TAC team has generated initial investment suggestions, and MSRC members are encouraged to provide feedback or propose adjustments.

The first category is a Partnership Subcommittee aimed at collaborating with other agencies to leverage funds and expand programmatic reach, ultimately funding more projects and fostering relationships. Discussions have already begun with entities like the South Coast AQMD. Three distinct projects are under investigation for potential joint pursuit with AQMD and their Technology Advancement Office. Collaborations with LA Metro are ongoing, including a memorandum of understanding for co-funding projects. The Port of Long Beach approved an MOU for a \$12.5 million investment to enhance ZEV infrastructure, with further support expected from the Port of Los Angeles. The San Pedro Bay ports are exploring additional operational work due to their commitment to a Clean Air Action plan, which includes aggressive deadlines for emissions reduction from both cargo handling equipment and on-road trucks. Also, recently MSRC and South Coast AQMD staff met with the California Energy Commission and Caltrans to discuss potential funding from the U.S. Department of Transportation. The Subcommittee will conduct further research and present specific project options for potential financial investment by MSRC.

Next the MSRC-TAC recommends a transportation demand management (TDM)/transportation control measures (TCM) Subcommittee. This Subcommittee would focus on measures to reduce vehicle miles traveled (VMT) in the four-county region. This involves promoting alternatives to regular car usage, such as transit and rideshare options, primarily to improve air quality and reduce greenhouse gas emissions. The emphasis is on innovative strategies for people movement rather than goods.

Finally, the MSRC-TAC recommends an Innovation Subcommittee. Historically, the MSRC avoided pre-commercial projects due to an agreement with the South Coast AQMD, but there's now a desire to collaborate more closely on innovative projects. The focus is on partnerships that can push the envelope to explore emerging technologies that could become mainstream in the next decade, addressing both goods and people movement.

The discussion emphasized the solicitation of recommendations from the MSRC for funding projects related to technology development. It highlighted the need for strategic planning to secure federal funds.

The discussion revolved around the need for a cohesive master plan for deploying various equipment in a sustainable manner. MSRC member Curt Hagman emphasized the importance of planning for future technologies, like hydrogen and electric vehicles, while also addressing the limitations of funding and infrastructure. By segmenting funds into categories and leveraging partnerships, a more effective strategy can be developed to meet the overall goals.

Chair Larry McCallon asked for public comment.

No public comment.

OTHER BUSINESS:

10. Other Business

Chair McCallon asked if anyone has other business.

Cynthia Ravenstein, MSRC Contracts Administrator, wanted to clarify that during the last meeting, she mistakenly stated that final reports were unavailable to the public. They can be found on the MSRC website.

PUBLIC COMMENT PERIOD

No public comments.

ADJOURNMENT

The meeting adjourned at 3:21 p.m.

NEXT MEETING

Thursday, August 21, 2024 at 2:00 p.m.

[Prepared by Marjorie Eaton]